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D I SC LA IMER  

This document was developed to support the Environmental Management Program (EMP) for the Lake 

Manitoba and Lake St. Martin Outlet Channels Project (the Project). It has been prepared by Manitoba 

Transportation and Infrastructure as a way to share information and facilitate discussions with Indigenous 

rights‐holders, stakeholders and the public. It has been prepared using existing environmental and 

engineering information and professional judgement, as well as information from previous and ongoing 

public and Indigenous engagement and consultation. The contents of this document are based on conditions 

and information existing at the time the document was prepared and do not take into account any 

subsequent changes. The information, data, recommendations, and conclusions in this report are subject to 

change as the information has been presented as draft. This draft plan should be read as a whole, in 

consideration of the entire EMP, and sections or parts should not be read out of context. 

Revisions to draft plans have been informed by and will be based on information received from the 

engagement and consultation process, the Environmental Assessment process, Project planning activities, 

and on conditions of provincial and federal environmental regulatory approvals received for the Project. As 

these will be living documents, any changes to the plans that occur after Project approvals are received will 

be shared with regulators, Indigenous rights‐holders and stakeholders prior to implementation of the change. 

Either a revision number or subsequent amendment would be added to the specific environmental 

management plan to communicate the revision or change. 
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PRE FACE  

The Lake Manitoba and Lake St. Martin Permanent Outlet Channels Project (the Project) is proposed as a 

permanent flood control mitigation for Lake Manitoba and Lake St. Martin to alleviate flooding in the Lake St. 

Martin region of Manitoba. It will involve the construction and operation of two new diversion channels: the 

Lake Manitoba Outlet Channel (LMOC) will connect Lake Manitoba to Lake St. Martin and the Lake St. Martin 

Outlet Channel (LSMOC) will connect Lake St. Martin to Lake Winnipeg. Associated with these outlet channels 

are the development of bridges, control structures with power connections, a new realignment of Provincial 

Road (PR) 239, and other ancillary infrastructure. 

Manitoba Transportation and Infrastructure is the proponent for the proposed Project. After receipt of the 

required regulatory approvals, Manitoba Transportation and Infrastructure will develop, manage and operate 

the Project. This Construction Environmental Management Program (CEMP) is one component of the overall 

Environmental Management Program (EMP) framework, which describes the environmental management 

processes that will be followed during the construction and operation phases of the Project.  The intent of 

the EMP is to facilitate the timely and effective implementation of the environmental protection measures 

committed to in the Project Environmental Impact Statement (EIS), the requirements and conditions of the 

provincial licence issued under The Environment Act, the federal Decision Statement issued under the 

Canadian Environmental Act 2012, and other approvals received for the Project. This includes the verification 

that environmental commitments are implemented, monitored, evaluated for effectiveness, and adjustments 

made if/as required. It includes a commitment that information is reported back in a timely manner for 

adjustment, if required.  

A key component for the success of the EMP is environmental monitoring, such that environmental 

management measures are inspected and modified for compliance with environmental and regulatory 

requirements, including those set out in provincial and federal approvals received for the Project. As 

indicated, monitoring results will be reviewed and used to verify predicted environmental assessment 

conclusions and effectiveness of mitigation measures. If unanticipated effects occur, or if mitigation 

measures are inadequate, adaptive management measures and subsequent monitoring will be applied as 

described further in individual environmental management and monitoring plans.  

Monitoring results and application of adaptive management measures will inform follow‐up reporting to 

regulators and any required revisions to environmental management plans. Manitoba Transportation and 

Infrastructure has initiated discussions with rights‐holders and the Rural Municipality (RM) of Grahamdale in 

the Project area on the establishment of an Environmental Advisory Committee (EAC). The EAC would be a 

platform for sharing monitoring results and discussing issues of concern. In addition, Manitoba 

Transportation and Infrastructure anticipates that the EAC will coordinate Indigenous Environmental 

Monitors and communications during the construction period and will be working with rights‐holders and 

stakeholders on its structure and purpose.  

Manitoba Transportation and Infrastructure remains committed to consultation and ongoing engagement 

with Indigenous rights‐holders and stakeholders that are potentially impacted by the Project. Detailed EMP 

review discussions were incorporated into Indigenous group‐specific consultation work plans. Engagement 

opportunities included virtual open house events, sharing draft environmental management and monitoring 
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plans, sharing plan‐specific questionnaires, and meetings to discuss related questions and recommendations. 

The intent has been to offer multiple avenues to share information about the Project so that rights‐holders 

and stakeholders would be informed and could provide meaningful input into Project planning. The original 

draft EMP plans and questionnaires that were posted on the Project website for public review and comment 

are being replaced by the second draft of each plan as it becomes available.  Feedback and recommendations 

received were used to update the current version of the draft plans, which are posted to the Project website 

at: https://www.gov.mb.ca/mit/wms/lmblsmoutlets/environmental/index.html. 

Figure A displays a summary of the EMP process. The EMP provides the overarching framework for the 

Project Construction Environmental Management Program (CEMP) and the Operation Environmental 

Management Program (OEMP). These will be updated prior to Project construction and operation, 

respectively, and will consider applicable conditions of The Environmental Act provincial licence, Canadian 

Environmental Assessment Act 2012 federal Decision Statement conditions and other approvals, any other 

pertinent findings through the design and regulatory review processes, and key relevant outcomes of the 

ongoing Indigenous consultation and public engagement processes. Until such time, these plans will remain 

in draft form.  

The purpose of the CEMP and OEMP is to guide how environmental issues will be addressed during 

construction and operation, respectively, and how adverse effects of activities will be mitigated. The CEMP is 

supported by several specific or targeted management plans that will guide Manitoba Transportation and 

Infrastructure’s development of the Project’s contract documents and subsequently, the Contractor(s) 

activities, in an environmentally responsible manner and to meet regulatory compliance in constructing the 

Project. The OEMP will include some of the same targeted plans developed to manage issues during 

construction, but prior to construction completion, they would be revised and adapted to suit the specific 

needs during the operation phase. 

https://www.gov.mb.ca/mit/wms/lmblsmoutlets/environmental/index.html
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Figure A: EMP Process 
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L I S T  OF  ACRONYMS  AND  GLOSSARY  OF  TERMS  

Acronyms 

%  Percent  

AgBMP  Agricultural Biosecurity Management Plan 

AEMP  Aquatics Effects Monitoring Plan 

AMP  Access Management Plan 

BMP   Best Management Practices 

CEAA   Canadian Environmental Assessment Act  

CEMP  Construction Environmental Management Program 

cfs  cubic feet per second  

CRP  Complaint Resolution Process 

DFO  Fisheries and Oceans Canada  

EIS  Environmental Impact Statement 

EPP  Environmental Protection Plan  

ER  Environmental Representative 

ERP  Emergency Response Procedures 

FN  First Nation  

GWMP  Groundwater Management Plan 

HRPP  Heritage Resources Protection Plan 

km  Kilometre  

LAA   Local Assessment Area  

LMOC   Lake Manitoba Outlet Channel  

LSMOC  Lake St. Martin Outlet Channel 

m  metre  

MECP  Manitoba Environment, Climate and Parks 

OEMP  Operation Environmental Management Program 

PDA  Project Development Area 

PER  Project Environmental Requirements 
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PR  Provincial Road 

the Project  Lake Manitoba and Lake St. Martin Permanent Outlet Channels Project 

PTH  Provincial Trunk Highway 

QMP  Quarry Management Plan 

RM  Rural Municipality 

ROW  right‐of‐way  

RVMP  Revegetation Management Plan 

SAR  Species at Risk 

SARA  Species At Risk Act  

SMP  Sediment Management Plan 

SOCC  Species of Conservation Concern  

SWMP  Surface Water Management Plan 

WCS  Water Control Structure 

WetMP  Wetland Monitoring Plan 

WMP  Wildlife Monitoring Plan 

WHMIS  Workplace Hazardous Materials Information System 
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Glossary of Terms 

Aquatic habitat: The living and non‐living components of a lake, river, wetland or other waters upon which 

aquatic life depends. 

Aquatic ecosystem: All living organisms in an area of a lake, river, wetland or other waters and the non‐living 

components of the environment upon which they depend, as well as all their interactions, both among living 

and non‐living components. 

Aquifer: A body of rock or sediment that is sufficiently porous and permeable to store, transmit, and yield 

significant or economic quantities of groundwater to wells and springs. 

Aquitard: A confining bed and/or formation composed of rock or sediment that retards but does not prevent 

the flow of water to or from an adjacent aquifer. It does not readily yield water to wells or springs, but stores 

groundwater. 

Artesian aquifer: A body of rock or sediment containing groundwater that is under greater than hydrostatic 

pressure: that is a confined aquifer. When an artesian aquifer is penetrated by a well, the water level will rise 

above the top of the aquifer; a flowing artesian well is when the water level will rise above ground surface.  

Bedrock: The solid rock that lies beneath the soil and other loose material on the Earth’s surface. 

Biodegradable: A substance or object capable of being decomposed by bacteria or other living organisms.  

Carbonates: A rock made up primarily of carbonate minerals (minerals containing the CO3 anionic structure). 

Examples include: limestone, dolostone, and marble (metamorphosed limestone or dolomite) are the most 

commonly encountered carbonate rocks.  

Carbonate aquifer: See Aquifer; see Carbonates. Refers to an aquifer comprised of a carbonate bedrock. 

Cofferdam: An enclosure, usually only partially obstructing a river, from which water is pumped to expose 

the bottom to permit construction.  

Confined aquifer: An aquifer that is bounded above and below by formations of distinctly lower permeability 

than that of the aquifer itself. An aquifer containing confined ground water. See artesian. 

Contract Administrator: refers to the individuals, entities or groups delegated by Manitoba Transportation 

and Infrastructure to provide professional Engineering and Consulting Services for the Permanent Outlet 

Channels Project. This includes oversight of construction and maintenance contracts and operations; review 

of contractor submittals, plans and proposals for compliance with Project commitments and restrictions and 

making recommendation for acceptance or rejection of such plans by the Owner; and monitoring, inspecting, 

documenting and enforcing compliance with contractual and regulatory requirements. 

Contractor: refers to the individuals, entities or groups contracted by Manitoba Transportation and 

Infrastructure to undertake specific Project construction, operation or maintenance activities, and includes all 

subcontractors and affiliates. 
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Inspector: refers to the individuals or designated representatives delegated by Manitoba Transportation and 

Infrastructure to monitor, inspect, document, and enforce compliance with contractual and regulatory 

requirements associated with the construction and/or maintenance activities and associated works for the 

Project.  

Critical habitat: The resources and environmental conditions required for persistence of local populations of 

listed wildlife species, listed as extirpated, endangered, or threatened under the Species at Risk Act, 

throughout their current distribution in Canada. 

Deleterious substance: A substance which, if administered, would likely cause bodily injury. In terms of the 

Fisheries Act: “Any substance that, if added to any water, would degrade or alter or form part of a process of 

degradation or alteration of the quality of that water so that it is rendered or is likely to be rendered 

deleterious to fish or fish habitat or to the use by man of fish that frequent that water, or (b) any water that 

contains a substance in such quantity or concentration, or that has been so treated, processed or changed, by 

heat or other means, from a natural state that it would, if added to any other water, degrade or alter or form 

part of a process of degradation or alteration of the quality of that water so that it is rendered or is likely to 

be rendered deleterious to fish or fish habitat or to the use by man of fish that frequent that water”. 

Depressurization: Action of decreasing hydrostatic pressure. Active depressurization involves the use of 

pumps. Passive depressurization does not involve the use of pump, but rather uses a relation between 

hydrostatic pressure elevation and topographic elevation. 

Detailed Design: The project phase where structural engineering design principles and applicable design 

codes are utilized to produce a structural design complete with drawings and tender documents in sufficient 

detail to construct the specific structure/rehabilitation identified as the preferred alternative from the 

preliminary design phase. While detailed design is primarily structural in nature, it may also include the 

development of the hydraulic, hydrotechnical, geotechnical, environmental and traffic control aspects of the 

Project if not developed previously to support the structural design of the bridge or structure. 

Dewatering: Removal or draining groundwater or surface water from a riverbed, construction site, caisson, 

or mine shaft, by pumping or evaporation. 

Discharge: Rate of outflow; volume of water flowing down a river, from a lake outlet, or man‐made structure. 

Dolomite: A sedimentary rock composed mostly of dolomite [CaMg (CO3)2] which often forms from 

limestone as the calcium is partly replaced by magnesium, usually as water solutions move through the 

limestone.  

Domestic well: A water well used to supply water for the domestic needs of an individual residence or 

systems of four or fewer service connections. 

Environmental Monitor: refers to the individuals, groups or designated representatives engaged by 

Manitoba Transportation and Infrastructure to monitor, inspect, and document compliance with contractual 

and regulatory requirements associated with the construction activities and associated works for the Project. 

The monitor may also be an active member (or representative) of the Project’s Environmental Advisory 

Committee. 
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Glaciolacustrine: Pertaining to, derived from, or deposited in glacial lakes; especially said of the deposits and 

landforms composed of suspended material brought by meltwater streams flowing into lakes bordering the 

glacier, such as deltas, kame deltas, and varved sediments. 

Groundwater: Water that occurs beneath the land surface and fills the pore spaces of soil or rock below 

saturated zone.  

Groundwater quality: Refers to the chemical composition of groundwater and its suitability for various uses. 

Varies widely depending upon the local geologic setting, hydrogeological conditions, and past/current land 

use practices that may contribute anthropogenic effects. 

Groundwater recharge: The natural or intentional infiltration of surface water into the zone of saturation. 

Groundwater recharge occurs either naturally as the net gain from precipitation, or artificially as the result of 

human influence. 

Hydraulic profile: The graphical representation of the water level through a channel based on the water level 

of the receiving water, control points, and the head loss. 

Aquatic Invasive species: Aquatic or plant species that are growing outside the country or region of origin 

and outcompeting or replacing native species. 

Invert (channel): The stream bed or floor within a structure or channel.  

Piezometric pressure: A measurement at a discrete location expressing the potentiometric surface which is 

an imaginary surface representing the pressure of groundwater in an aquifer that is defined by the level to 

which water will rise in a well. 

Pool: A deep, slow‐moving area of a stream; an artificially confined body of water above a dam or weir. 

Preliminary Design: An engineering process undertaken at the pre‐structural design phase. For structures, 

preliminary design includes some or all of the following: collection of survey information, preliminary 

foundation report (including soils investigation), hydrological analysis, hydraulic analysis and design, 

hydrogeological investigation, historical ice thickness and ice levels, condition assessment, geometric design, 

traffic forecasting, hazard protection, site location, environmental determinations, consideration of traffic 

accommodation, identification of constructability issues and possible construction staging, development of 

alternatives for advancement to structural design, life cycle cost analysis of alternatives, evaluation and 

selection of the preferred replacement structure/rehabilitation work. Preliminary design typically supports 

environmental submissions that satisfy environmental and/or regulatory requirements, as well as 

environmental applications. In addition, during preliminary design, all major stakeholders are consulted, and 

their issues addressed to the extent possible. 

Quarry: An open excavation or pit from which stone, gravel or sand is obtained by digging, cutting or blasting. 

Recharge: Water added to an aquifer or the process of adding water to an aquifer. 

Rights‐holders: include First Nations, Metis Communities and other Indigenous communities who hold 

Aboriginal or Treaty rights that are protected under Section 35 of the Constitution Act 1982. Commonly, 

these include hunting, trapping, fishing or gathering rights.  
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Riparian vegetation: Vegetation growing along the banks of rivers and streams, at the interface between 

water and land. 

Riprap: A stone covering used to protect soil or surface bedrock from erosion by water or the elements. 

Runoff: Surface water that flows overland and into streams, wetlands or waterbodies, or into drainage 

systems. 

Species of conservation concern: Species that are tracked either federally (Species at Risk Act, Committee on 

the Status of Endangered Wildlife in Canada), or provincially (The Endangered Species and Ecosystems Act 

and Manitoba Conservation Data Centre) and are considered rare or at risk of extinction. 

Suspended sediment: Particulate matter that is held in the water column due to movement of the water. 

Technical Support Team: refers to Manitoba Transportation and Infrastructure or a designated 

representative delegated by Manitoba Transportation and Infrastructure to provide specialized technical 

support services for Project construction, maintenance, or operation. Specialized support may include, but is 

not limited to design, contracting, contract disputes, auditing, inspections, construction methods and 

sequencing. 

The Owner: refers to Manitoba Transportation and Infrastructure or a designated representative delegated 

by Manitoba Transportation and Infrastructure with overall responsibility for, and oversight of, Project 

design, construction and operation. 

Till: An unstratified, unconsolidated mass of boulders, pebbles, sand and mud deposited by the movement or 

melting of a glacier.  

Turbidity: A measure of the relative clarity of water. 

Wetland:  Refers to:  

(a) a marsh, bog, fen, swamp or ponded shallow water, and 

(b) low areas of wet or water‐logged soils that are periodically inundated by standing water and 

that are able to support aquatic vegetation and biological activities adapted to the wet 

environment in normal conditions. 
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1.0  INTRODUCTION 

The Construction Environmental Management Program (CEMP) has been prepared as part of the design, 

tendering and contract administration of the Lake Manitoba and Lake St. Martin Permanent Outlet Channels 

Project (the Project) for Manitoba Transportation and Infrastructure. This CEMP has been prepared based on 

industry standard practices and the description provided in Section 3.7 of the Project Environmental Impact 

Statement (EIS) for the Project. The construction Contractors will be required to abide by the procedures and 

measures identified within the CEMP. 

The purpose of the CEMP is to describe the environmental management processes and measures that will be 

implemented to minimize environmental effects during construction of the Project. It organizes the various 

mechanisms required to confirm that the environmental management measures are executed, monitored, 

and evaluated for effectiveness, and that information is reported on to allow for adjustments, as required. 

The CEMP describes Manitoba Transportation and Infrastructure’s commitment to protection of the 

environment and compliance with the various federal and provincial environmental regulatory requirements. 

This CEMP document describes the responsibilities of the various parties involved, provides a summary of 

construction activities and potential environmental effects, and provides an overview of the various 

environmental management measures, monitoring and reporting procedures to be applied during the Project 

construction. The CEMP and supporting management plans will guide the Contractor(s) construction of 

Project components in a manner that promotes Best Management Practices (BMPs) for environmental 

protection. 

The CEMP is supported by several specific or targeted management and monitoring plans that have been 

submitted as separate documents, with the exception of the Waste Management Plan, Hazardous Materials 

Management Plan and Emergency Response Procedures (ERP), which are described within this CEMP 

document. Many of these management plans are interrelated and rely on each other for management and 

monitoring aspects. These topic‐specific management plans also include references to other documents 

developed to support the topic further. As listed in Section 3.7.2 of the Project EIS, these targeted 

management and monitoring plans consist of the following: 

 Management Plans: 

o Environmental Protection Plan (EPP) 

o Project Environmental Requirements (PERs) 

o Access Management Plan (AMP) 

o Quarry Management Plan (QMP) 

o Sediment Management Plan (SMP) 

o Surface Water Management Plan (SWMP) 

o Groundwater Management Plan (GWMP) 

o Revegetation Management Plan (RVMP) 

o Agricultural Biosecurity Management Plan (AgBMP) 

o Dust Control Plan  
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o Waste Management Plan (see Section 5.11) 

o Hazardous Materials Management Plan (see Section 5.11) 

o Emergency Response Procedures (see Section 5.12) 

o Heritage Resources Protection Plan (HRPP) 

o Wetland Compensation Plan (WCP) 

o Site Decommissioning Plan  

o Complaint Resolution Process (CRP) 

 Monitoring Plans: 

o Inspection and compliance monitoring (part of the SWMP, SMP, RVMP and GWMP) 

o Aquatic Effects Monitoring Plan (AEMP) 

o Wildlife Monitoring Plan (WMP)  

o Wetland Monitoring Plan (WetMP) 

Environmental management measures described herein and in the supporting management plans are 

derived from Manitoba Transportation and Infrastructure’s corporate environmental and safety policies and 

incorporate other BMPs such as those outlined in the Manitoba Stream Crossing Guidelines for the 

Protection of Fish and Fish Habitat, the Forest Management Guidelines for Riparian Management Areas, 

and/or the Boreal Wetlands Conservation Codes of Practice. 

This CEMP document is preliminary based on the current stage of design and will be expanded and updated 

after regulatory approvals and before the start of construction. The updates and finalization of the CEMP will 

reflect completion of detailed design, construction work scheduling, current site conditions, input obtained 

from consultation and engagement, requirements of the environmental approvals, permits and licenses, and 

other applicable environmental plans and reports. The CEMP is a living document that will be reviewed and 

updated by Manitoba Transportation and Infrastructure on a regular basis, with continuous improvement 

being made so that the Project is constructed in an environmentally responsible manner. 

1.1 Project Description 

The Project will involve the construction and operation of the Lake Manitoba Outlet Channel (LMOC), the 

Lake St. Martin Outlet Channel (LSMOC) and associated components such as bridges, control structures with 

power connections, a new realignment of Provincial Road (PR) 239, and other ancillary infrastructure. A 

detailed description is provided in the EMP Framework document, and the Project location is shown in  

Figure 1 and Figure 2. 
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Figure 1: LMOC Location 



I N T R O D U C T I O N  
 

Manitoba Transportation and Infrastructure  
Construction Environmental Management Program  |  Draft Rev2 

4 

 

 

Figure 2: LSMOC Location   
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The Lake Manitoba Outlet Channel (LMOC) is located within the Rural Municipality (RM) of Grahamdale in 

Manitoba’s Interlake Region, approximately 220 kilometres (km) northwest of the City of Winnipeg. It will run 

from Watchorn Bay on Lake Manitoba northeast to Birch Bay on Lake St. Martin and will primarily be located 

on private agricultural lands that will be purchased. There are more than 60 residences within 3.0 km of the 

LMOC, the nearest of which is approximately 0.5 km from the proposed channel. The communities of 

Moosehorn and Pinaymootang First Nation (FN) are located approximately 10.9 km and 9.3 km respectively, 

from the LMOC. The channel intersects portions of 26‐8‐W1, 27‐8‐W1, 28‐8‐W1, and 29‐8‐W1. The 

approximate UTM coordinates (North American Datum 1983) Zone 14 U are 5681518 N 529841 E for the inlet 

and 5704032 N 534074 E for the outlet. 

The Lake St. Martin Outlet Channel (LSMOC) is located approximately 220 km northwest of the City of 

Winnipeg in Manitoba’s Interlake Region between the northeastern most extent of Lake St. Martin and 

Sturgeon Bay on Lake Winnipeg. This area is currently considered semi‐remote as road access is seasonal, 

with the nearest permanent residence located approximately 6.1 km from the channel in Dauphin River FN. 

Dauphin River FN and Lake St. Martin FN reserve boundaries are located approximately 4.6 km and 12.0 km 

respectively, from the LSMOC. The LSMOC will occur entirely within Crown Land, which is located within the 

area covered by Treaty No. 2. The channel intersects portions of 32‐5‐W1, 32‐6‐W1, 33‐5‐W1 and 34‐4‐W1. 

The approximate UTM coordinates (North American Datum 1983) Zone 14 U are 5738284 N 557122 E for the 

inlet and 5751400 N 572725 E for the outlet. 

1.2 Licensing and Authorization 

The proposed Project is a designated project under the Canadian Environmental Assessment Act, 2012 (CEAA, 

2012), and therefore requires an Environmental Assessment. Pursuant to Section 15(d) of the CEAA, 2012, 

the Impact Assessment Agency of Canada (the Agency) is the authority responsible for federal review of the 

proposed Project and issued Guidelines for the Preparation of an EIS for the Project. Other key federal 

legislation, under which approvals may be required, includes the Fisheries Act, Navigation Protection Act, 

Migratory Birds Convention Act and Species at Risk Act (SARA). 

The proposed Project is considered a ‘Class 3’ development under the Classes of Development Regulation 

(164/88) of The Environment Act (Manitoba) and therefore requires an Environment Act Licence. Manitoba 

Environment, Climate and Parks (MECP) Environmental Approvals Branch is the authority responsible for 

provincial review of the proposed Project and provided EIS Guidelines for the Project. In addition to 

addressing the EIS Guidelines, provincial permits will be required under several acts to address various 

Project activities, such as The Crown Lands Act (camp development on provincial Crown lands), The Mines 

and Minerals Act (quarry development), The Wildfires Act (burning) and The Dangerous Goods Handling and 

Transportation Act (petroleum storage tanks). 

While field investigations have been on‐going to support design of the LMOC and LSMOC, no construction 

work or site preparation activity is to begin without having obtained the proper federal and provincial 

permits or authorization for the work. Federal and provincial legislation relevant to the proposed Project is 

summarized in Appendix 1. 
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2.0  PRIMARY RESPONSIBIL IT IES 

All parties involved in this Project need to be aware of their responsibilities so that the CEMP is effectively 

and efficiently implemented and therefore maximizes environmental protection during construction. The 

primary responsibilities of Manitoba Transportation and Infrastructure as the Proponent and Owner, the 

Contract Administrator and the Contractor are listed in the following sections. Figure 3 shows the overall 

Project organization structure during construction, outlining the communication between Manitoba 

Transportation and Infrastructure, the federal and provincial regulators, Contractors and Inspectors, and 

Monitors 

 

 

Figure 3: Project Construction Organization Structure 
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2.1 Manitoba Transportation and Infrastructure (the Owner) 

As the proponent and Owner of the Project, Manitoba Transportation and Infrastructure will be responsible 

for incorporating the appropriate environmental protection measures, including BMPs, into the design of 

Project components. Construction contract specifications will detail the technical design as well as Project‐

specific restrictions respecting how the work is to be completed. All relevant plans, such as the PERs and 

management plans, will be among the information that will accompany the tender document(s) to be 

provided to prospective Contractor(s).  

As the Project proponent and owner, Manitoba Transportation and Infrastructure is responsible for 

implementing, monitoring and amending the environmental aspects of the Project. To help avoid and control 

communicable diseases (including COVID‐19) within its work‐places and worker accommodations, Manitoba 

Transportation and Infrastructure will adhere to Manitoba Public Health Orders.  

As demonstrated in (Figure 3) Manitoba Transportation and Infrastructure, as the Owner, will have personnel 

and designates in place to oversee Project activities. These individuals will be supported by advice from a 

Manitoba Transportation and Infrastructure Technical Support Team comprised of environmental, health and 

safety, and design personnel. Manitoba Transportation and Infrastructure will coordinate information sharing 

between on‐site activities and off‐site support teams. Manitoba Transportation and Infrastructure, with the 

support of the Technical Support Team, will also have the following responsibilities under the CEMP: 

 Liaise with the Federal Responsible Authorities and Manitoba Regulators concerning authorization 

requirements, monitoring and follow‐up. 

 Provide approval, based on discussions with the Owner, in cases where a Contractor suggests methods 

to achieve a particular goal or objective that differ from their original site plan. 

 Obtain the Fisheries Act authorization from the Department of Fisheries and Oceans Canada (DFO), as 

required, for in‐water or near water work. 

 Obtain the Canadian Navigable Waters Act permit/authorization from Transport Canada, as required, 

for the construction of permanent or temporary waterbody crossings and/or other in‐water structures. 

 Obtain the required Water Rights Act authorization from Manitoba Environment, Climate and Parks 

(MECP) for de‐watering and the associated Live Fish Handling Permit (Assuming de‐watering and/or 

fish/mussel salvage will be required (see Section 5.5). 

The Inspector(s) will regularly report on field activities. Any information that is to be distributed to the 

Technical Support Team and other essential Manitoba Transportation and Infrastructure representatives will 

be forwarded for distribution. The Owner’s Inspector will carry out the following functions: 

 Inspect for compliance with the requirements outlined in permits and/or authorization associated with 

the Project. 

 Inform the Technical Support Team and Contractor of appropriate environmental requirements and 

provide them a copy of relevant permits/authorizations. 

 Confirm that site specific plans outlined by the Contractor are appropriate and environmentally 

responsible. 
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 Monitor the work site and document through inspection forms to verify that the PERs and other 

environmental mitigation and management measures are implemented and that the site is maintained 

in accordance with the Contract Documents. Conduct an environmental audit of the construction work 

being done. 

 Summarize the findings of routine environmental monitoring and environmental audits of the work site 

in an inspection report to be retained on file and provided by the Owner to the designated regulator(s) 

throughout the construction phase.  

 Frequently meet with the Contractor and require that regular updates be provided regarding progress 

on the environmental components of the work. 

 Initiate and hold meetings, as required, to advise the Contractor of deficiencies in the environmental 

management measures, to address the deficiencies, and direct the Contractor to take appropriate and 

timely corrective action. 

 Liaise with the Contractor and Technical Support Team regarding deficiencies in the environmental 

management measures implemented, Contract Documents or in other environmental matters that 

involve the Contractor. 

 In cases of recognized non‐compliance with the legal requirements, or where the Contractor fails to 

take appropriate timely measures to protect the environment, or fails to correct recurring deficiencies, 

direct the Contractor to suspend work until the appropriate measures have been met. 

2.2 Contract Administrator 

The Contract Administrator will be responsible to perform the following functions to facilitate environmental 

protection during the administration of the contract: 

 Be familiar with the appropriate environmental requirements applicable to construction of the Project. 

 Review the Contractor’s construction submittals and make recommendation to the Owner as to 

whether they are appropriate for the anticipated site conditions. 

 Liaise with the Owner to address concerns with the proposed construction submittals. 

 Provide Contract Administrator Inspections to assist the Owner Inspector with monitoring of the work 

and site to confirm the Contractor implements environmental specifications and environmental 

management measures and maintains the site in accordance with the Contract Documents. 

 Confirm that required reports received from the Contractor are forwarded to the Owner. 

 While on site, notify the Owner of recognized non‐compliance with the legal requirements or where 

the Contractor fails to take appropriate timely measures to protect the environment or fails to correct 

recurring deficiencies, so that the Owner can determine the need and/or extent of cessation of work 

associated with the particular incident. The Contract Administrator will issue an immediate cease work 

order in the event of a non‐compliance that will have an immediate and severe effect on the 

environment. 

 Immediately notify the Manitoba Transportation and Infrastructure Technical Support Team of orders 

to suspend work, or of environmental incidents, complaints or enquiries. 
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2.3 Contractor 

The Project Contractor(s) will take the lead role in implementing the environmental management measures 

during the construction activities, as outlined in this CEMP, the associated plans and established through the 

Contract Documents. The Contractor will also be responsible to provide site specific planning (e.g., location of 

laydown areas) in writing in advance of starting construction for Contract Administrator Review and Owner 

approval. This information will be described in detail and thereby augment the EPP and other plans (e.g., 

PERs) that collectively describe how to build the Project, with information on sites to avoid or provide specific 

measures. To confirm environmental protection during construction the Contractor will perform the 

following functions: 

 Obtain relevant permits (as required) to conduct their work (e.g., Crown Lands work permits, quarry 

permits, etc., as described in Appendix 1). Environmental permits or approvals obtained by the 

Contractor and any amendments will be identified and submitted to Manitoba Transportation and 

Infrastructure for compliance and record keeping purposes. 

 Develop necessary submittals in accordance with the related Contract Documents, including the PERs, 

and permits/authorizations associated with the work. 

 Requests for a change in environmental management measures initiated by the Contractor shall be 

forwarded to the Contract Administrator for submission to the Owner. The Owner will need to approve 

these changes and may require discussions with Federal Authorities and Manitoba Regulators.  

 Provide training for staff and ensure Subcontractors are trained and empowered to identify, address 

and report potential environmental issues, as needed. Training and orientation sessions shall be 

documented, and copies provided to the Contract Administrator and Owner for their records and to 

document compliance with the Project EIS. 

 Confirm that Subcontractors understand and comply with the related Contract Documents. 

 Identify a dedicated environmental coordinator and other knowledgeable individual(s) who will act as 

the on‐site emergency response coordinator(s). These individuals will liaise closely with the Contract 

Administrator and Owner to ensure environmental permits and requirements are adhered to. They will 

also have the authority to redirect manpower to respond to non‐compliance, a spill or environmental 

emergency. 

 Implement the environmental management measures, maintain environmental control and protection 

devices, and monitor the site for the effectiveness of the environmental management measures in 

accordance with the related Contract Documents and documentation requirements. 

 Maintain a record file at the site in which documents relevant information relating to materials 

handling, spills, leaks, releases, and the implementation and adjustment of the environmental 

management measures. Relevant information and/or significant events are to be documented and 

provided to the Contract Administrator and Owner in a timely fashion and as dictated by legislation and 

or Contract Documents where applicable. 
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 Immediately report environmental incidents (e.g., spills, species at risk [SAR], nuisance wildlife, aquatic 

invasive species, wildfires) to the Owner, Contract Administrator, or Inspector so that the proper 

authorities can be notified and provide a copy of the incident report to the Owner, Contract 

Administrator, or Inspector. The Contractor will also be responsible for meeting reporting requirements 

for permits they hold. 

 Take preventative action when it is identified that violation of an environmental act or regulation or a 

considerable impact to the environment will occur, such as work shut down, in consultation with the 

Contract Administrator, Inspector and/or Owner. 

 Attend meetings initiated by the Contract Administrator or Owner to address concerns or deficiencies 

in the environmental management measures and follow‐up on direction provided to take appropriate 

and timely corrective action. 

2.4 Environmental Monitor 

The role of the Environmental Monitor(s) will be developed through consultation with rights‐holders and the 

RM of Grahamdale. At this time, it is anticipated that they will be responsible to perform the following 

functions to confirm that environmental protection measures are implemented during Project construction: 

 Inspect for compliance with the requirements outlined in permits and/or authorization associated with 

the Project. 

 Monitor the work site and document through daily inspection forms to verify that the PERs, 

environmental specifications and environmental management measures are implemented and that the 

site is maintained in accordance with the Contract Documents. 

 Provide information to the Environmental Advisory Committee and the Owner of potential deficiencies 

in the environmental management measures. 

 Immediately report environmental incidents (e.g., spills, species at risk [SAR], nuisance wildlife, aquatic 

invasive species, wildfires) to the Contract Administrator and the Owner so that the proper authorities 

can be notified. 

 Attend meetings initiated by the Contract Administrator and/or the Owner to address concerns or 

deficiencies in the environmental management measures and follow‐up on direction provided to take 

appropriate and timely corrective action. 
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3.0  ACTIVITY DESCRIPTION 

Construction of the Project will include vegetation clearing and grubbing; excavation of peat, till and rock 

material; material hauling; placement and grading of dike structures and spoil material; revegetation; pile 

driving; sheet pile installation; installation of groundwater aquifer depressurization wells; and pouring 

concrete. The till material excavated during construction will be utilized to construct dikes along both sides of 

the channels where existing ground levels are low. Excavated material not used for dike construction will be 

spoiled adjacent to the channels within the right‐of‐way (ROW). Limestone rock riprap will be extracted most 

likely from existing quarry areas (to be confirmed during detail design stage) and will be used in several 

locations to mitigate against erosion including at the inlet, outlet, bridges, water control structures (WCS) and 

drop structures. Similarly, the outlet channels will be armoured to protect against erosion and sedimentation. 

Construction and material details will be in accordance with the Contract Specifications and Drawings. The 

limits of clearing will be restricted to the approved areas. Any land outside of these areas shall not be altered 

without precise direction from the Contract Administrator or the Owner. A schedule outlining the physical 

activities required for completion of the Project is being developed as part of detailed design. 

Refer to Figure 1 for the location of the LMOC, and Figure 2 for the location of the LSMOC. 

3.1 LMOC Construction Methodology  

A brief high‐level overview of the general construction methodology for the LMOC is provided in the 

following sections. The construction sequencing plan will be developed during detailed design. 

3.1.1 Site Preparation 

Site preparation will be the first activity to be undertaken, as it must be completed before construction can 

commence in all work areas. This will include tree clearing, construction of drainage works, and 

establishment of bridge detours to facilitate bridge construction. 

Tree clearing will be done in the fall and winter months (September 1 to March 31 of the following year) to 

avoid interference with the nesting window for migratory birds. Grubbing will not take place at the same 

time as tree clearing to minimize the risk of promoting the proliferation of invasive weed species (as 

discussed in the AgBMP), and thus will be part of individual construction contracts. This will also reduce the 

potential for erosion and sediment transport prior to the start of individual construction contracts. 

Permanent drainage to the west of the channel is needed to manage surface water runoff in the area and 

prevent it from flowing into the construction zones. Overland drainage from the west will be collected in a 

permanent outside drain to be constructed just to the west of the LMOC and routed to Lake Manitoba and 

Lake St. Martin. This drain will also be used to convey water from local construction dewatering and 

groundwater depressurization works along the LMOC. 
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Bridge detours would ideally be put in place during the construction season preceding bridge construction to 

avoid risk of delays. 

3.1.2 Channel 

The main consideration in the construction methodology and sequencing for the LMOC is managing the risks 

associated with the potential for basal heave and resulting fracture of the till aquitard and/or slope instability 

due to the high bedrock piezometric pressures that exist over the entire channel alignment. It is anticipated 

that an active (i.e., pumped) depressurization system will be used to lower the piezometric level at various 

locations along the LMOC to limit the potential for excavation‐related basal heave and slope instability during 

construction. 

To reduce the required duration of active depressurization pumping, the construction methodology involves 

completing the channel excavation in several discrete segments that are separated from each other by a 

narrow natural land barrier (plug). Targeted depressurization pumping would take place to lower the 

piezometric pressure within each segment, as required. Once excavation of a segment is complete, along 

with installation of any long‐term passive groundwater depressurization works, the plug would be removed 

to allow that segment to fill with water to restore weight to the till aquitard and thus no longer require active 

pumping to address basal heave risks. Flooding of the dry segment prior to plug removal will be undertaken 

to reduce the water level differential across the plug and thus limit erosive forces when plug removal is 

underway. Appropriate erosion and sedimentation controls, such as turbidity curtains, would be in place 

during the plug removal activities. A fish salvage will be required within the isolated area should fish be 

present, as described in the AEMP. 

Excavation activities within each segment are expected to advance in stages to further limit the duration of 

active groundwater depressurization pumping required, while managing the risks associated with basal 

heave, slope instability and potential fracturing of the till aquitard. In general, initial excavation of a segment 

would be advanced to full width down to a level where the risk of basal heave is considered acceptable. This 

initial excavation would not require any depressurization pumping and thus could take place in either the 

winter or summer months. The remainder of the excavation within a segment would then be completed to 

the final geometry with active depressurization pumping in place, as required, and ideally would be 

completed in the summer months to avoid the complications of having to pump and manage water in sub‐

freezing temperatures. 

Channel construction is envisioned to commence from each of the lakes and progress inland towards the 

WCS. This will allow each successively completed segment to then be opened to the lake, and thus use the 

lake water to restore weight to the till aquitard. At the upstream end of the LMOC, the work would be 

sequenced to allow construction activities for the inlet, Township Line Road bridge and the channel segment 

connecting them to be completed around the same time to allow this area to be opened to Lake Manitoba. 

Channel excavation segments would then be progressively advanced downstream towards the WCS, with the 

construction activities for the PR 239 bridge and Provincial Trunk Highway (PTH) 6 bridge sequenced such 

that they are completed around the same time as the channel excavation segments at those locations. A 

similar strategy would be used at the downstream end of the LMOC where the channel excavation would be 

advanced from Lake St. Martin upstream towards the WCS. 
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An alternate construction methodology is also under consideration, as a potential mitigation effort, that 

would involve limiting active aquifer depressurization activities to the areas near the bridges, WCS, and 

potentially other discrete areas within the channel and accepting some construction risk of groundwater 

seepage into the channel excavation. This will require a trench to be sub‐cut into the base of the channel 

(below final grade) that would be backfilled with graded material to act as a filter. The trench would create a 

controlled path for groundwater seepage, as well as a location to divert and collect water that comes into 

excavation. This would reduce the amount of active depressurization pumping required and in turn, reduce 

the impacts to the regional groundwater system during construction. 

3.1.3 Inlet and Outlet 

It is presently expected that construction of the inlet and outlet works will take place in the wet with the 

construction area isolated by a double turbidity curtain to prevent or minimize the migration of disturbed 

sediments into the lake. This work would take place in the summer, between July 1 and September 14, to be 

outside of the restricted spring (April 1 to June 15), summer (May 1 to June 30) and fall (September 15 to 

April 30) fish spawning windows. A fish salvage program will be required within the isolated area. 

Alternate construction methods may be proposed by the contractor, such as isolating the area with a 

cofferdam that would be constructed behind a turbidity curtain. In this case, only the construction and 

removal of the cofferdam would need to take place outside of the restricted spawning windows; however, 

the overall construction time frame and impacted in‐water area would be expected to be greater. 

3.1.4 Bridges and Water Control Structure 

Localized excavation and foundation preparation is required for construction of the bridges and the WCS. It is 

expected that these work areas will be isolated from the rest of the channel with natural land plugs. These 

work areas would be kept small to limit the amount of pumping required to facilitate aquifer 

depressurization requirements and manage surface water runoff within the excavation. 

Detour roads will be established at each of the bridge locations and at the WCS to maintain traffic while 

those structures are being constructed. 

3.2 LSMOC Construction Methodology 

A brief high‐level overview of the general construction methodology and a preliminary construction 

sequencing plan has been developed for the LSMOC as part of preliminary design and is summarized in the 

following sections. 

3.2.1 Site Preparation 

Site preparation will be the first activity to be undertaken. Along the channel alignment, this will include tree 

clearing, peat excavation, construction access road development, and construction of drainage works. A 

corridor will also be cleared to facilitate construction of a distribution line that will supply power to the Water 

Control Structure. The work will be performed in the fall and winter months (September 1 to March 31 of the 
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following year) to allow for access over the frozen peatland, to simplify water management requirements, 

and to avoid interference with the nesting window for migratory birds.  

Construction of the permanent outside drain (to the east of the channel alignment) and excavation of the 

peat within the Project Development Area (PDA) will reduce (but not eliminate) surface water runoff and 

groundwater seepage into the work area, as well as promote drainage within the channel construction limits 

thus improving access to the underlying mineral soils. 

Overland drainage from the east side of the channel location will be collected in the outside drain and routed 

towards Lake Winnipeg. Temporary discharge of the drain into the existing Reach 3 of the emergency outlet 

channel (EOC) may also be considered during construction depending on the final construction duration and 

schedule. 

A pilot ditch along the centerline of the channel (within the mineral soil) will be constructed to collect and 

drain seepage/surface runoff entering the excavation area during construction, particularly in EOC Reach 2 

and the Reach 3 Extension where there is currently no existing excavation. This will improve drainage of the 

materials underlying peat and promote better access conditions for the subsequent earthworks contracts.  

3.2.2 Channel 

Earthwork activities are anticipated to start at the downstream end of each construction reach, gradually 

progressing upstream to promote gravity drainage of the work areas. Earth plugs will be left in place to 

isolate excavation work areas and manage surface water drainage during construction.  

Due to elevated confined bedrock piezometric pressures along the channel alignment, excavation activities 

are expected to advance in stages to manage risks associated with basal heave and fracturing of the till 

aquitard. Excavation within the mineral soil (following peat excavation) will be performed in stages. Stage 1 

involves advancing channel excavation at full width to an invert where the factor of safety against the 

potential for basal heave is acceptable. Stage 2 involves advancing a new pilot channel to full channel 

completion depth along the channel centerline. The intent is to promote concentration of potential heaved 

or fractured till interconnections between the bedrock aquifer and channel invert along the centreline, while 

improving drainage to the remaining excavation areas moving toward the excavation slopes (Stage 3), and 

also reducing the underlying confined bedrock aquifer piezometric pressures due to drainage within the 

deepened pilot channel. Stage 3 involves expanding the new pilot ditch to full channel width, completing the 

excavation to the final geometry. Following channel excavation, armour stone or riprap will be installed 

where required. 

Construction of the channel dikes and channel excavation to be used as fill source will need to occur above 

freezing temperatures to facilitate subgrade preparation and material compaction. The remaining channel 

excavation activities could occur at any time. Construction of the drop structures can occur at the 

Contractor’s discretion during or after completion of channel excavation. Each work area will have associated 

roadworks, revegetation, and armour/riprap placement which can occur as soon as possible as channel 

excavation and dike construction advances. 
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3.2.3 Inlet and Outlet 

The inlet and outlet are anticipated to be constructed in the dry. The work areas will be isolated from the 

lakes with cofferdams, which will be installed and removed outside of the restricted spring (April 1 to 

June 15), summer (May 1 to June 30), and fall (September 15 to April 30) fish spawning windows. 

Construction activities in the area isolated from the lakes will then proceed at the discretion of the 

Contractor for approximately a one‐year period.  

Alternate construction methods may be proposed by the Contractor, such as excavation in the wet behind a 

double turbidity curtain or winter excavation in locations where the lake ice freezes to the lake bottom. Any 

in‐water works associated with these alternative construction methods will also abide by the restricted fish 

spawning windows. 

3.2.4 Water Control Structure 

The WCS will require localized excavation and foundation preparation. Due to high bedrock piezometric 

pressures (at times artesian) within the bedrock aquifer in the vicinity of the WCS, an active depressurization 

system will be required. Reduction of piezometric pressures within the bedrock and the till overburden is 

required to maintain stability of the temporary excavation slopes. The depressurization system will also be 

used to control, monitor, and dewater the work area once the bedrock is exposed in the excavation, and as it 

is being prepared for the construction of the WCS. 

A distribution line will be constructed by Manitoba Hydro to provide power to the WCS. The line will extend 

west from the WCS to connect to the existing distribution system. Construction of the distribution line will 

occur in the winter to facilitate access to the alignment, which will primarily run through native peatland. 

3.3 Control Measures 

Standards have been established so that on‐site activities are carried out with due regard for the 

environment. The following items summarize general environmental protection measures that will be applied 

on this Project, some of which are described in greater detail in the supporting management plans: 

 Prior to commencement of the site work, a pre‐construction meeting shall be held between the Owner, 

the Contract Administrator and the Contractor to discuss environmental concerns, laws, rules, 

regulations, and permits applicable to the Project area. 

 The Owner will rely on the Contract Administrator and Inspector to monitor the implementation of this 

CEMP. 

 Equipment mobilized from outside the Project area shall arrive on the site in a clean condition and will 

be kept in good working order and free of fuel, oil or fluid leaks and/or potential for leaks (for example, 

cracked or worn hoses). Machinery that is found to be leaking fuel, oil or other fluids will be moved off 

the work site immediately for repair. 

 Work activities shall be confined to the designated site area. 

 Efforts shall be made to prevent and control contamination of waterbodies. 
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 Exhaust and engine systems of equipment and vehicles shall be in good working condition and free of 

dried grass and other combustibles. 

 Fire extinguishers will be available for fighting fires. The authorities having jurisdiction shall be notified 

immediately should a fire occur. All equipment and personnel shall be made available to control a fire. 

No fires shall be permitted unless approved by the site supervisor and with a burn permit, where 

required. 

 Oil changes, refueling and lubricating of equipment shall be conducted in designated areas a minimum 

of 100 metres (m) from waterbodies to minimize the potential for water pollution. All reasonable 

precautions shall be taken to ensure that refueling only takes place within an area approved by the 

Owner. These designated areas will be kept clear of snow and/or miscellaneous materials to allow for 

clear access and routine inspection and leak detection. Drip trays shall be placed under equipment 

being repaired or refueled and trays shall be cleaned after each use. Spent oils, lubricants, fuels and 

filters, etc., shall be collected and either recycled or disposed of at an approved location according to 

the hazardous materials guidelines and the PERs. 

 Materials required for spill containment and clean‐up will be available at work sites and designated 

areas. Vehicles will carry materials and equipment for emergency spill containment. 

 In the event of an unexpected occurrence of an environmental incident or uncovering of a heritage 

resource, the Contractor shall immediately notify the Contract Administrator and the Owner. Additional 

follow‐up will be required to involve an archaeologist or other specialist that can make a determination 

on the proper mitigation measure to take (e.g., recover an artifact). 
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4.0  POTENTIAL ENVIRONMENTAL EFFECTS 

Manitoba Transportation and Infrastructure submitted a Project EIS for the proposed Lake Manitoba and 

Lake St. Martin Outlet Channels in March 2020. The identification and assessment of potential environmental 

effects and associated mitigation measures to manage adverse effects, which are detailed in the Project EIS, 

have been preliminarily summarized in this CEMP. This CEMP is a working document, currently in a draft 

stage, that has incorporated relevant environmental effects and mitigation measures that are identified and 

reflective of up‐to‐date inputs from public and Indigenous engagement and consultation, engineering design 

and the environmental assessment. The finalization of this CEMP will consider applicable conditions of 

federal and provincial permits and/or authorization, any other pertinent findings through the design and 

regulatory review process, and key relevant outcomes of the ongoing public and Indigenous engagement 

process. This CEMP focuses on managing environmental effects during construction and, therefore, only the 

potential adverse effects associated with construction are included as summarized below: 

 Fugitive dust will be emitted from surface disturbance activities and the construction equipment usage 

is a source of greenhouse gas and particulate emissions that will adversely affect the local air quality. 

Construction activities will also result in temporary and localized increased noise from heavy machinery 

and ambient light levels from portable lighting. 

 There is a risk of deleterious substances during construction affecting the soil quality, seeping into the 

groundwater, or entering the surrounding waterbodies and negatively influencing terrestrial and 

aquatic species and habitat. Possible sources include fuel spills or releases from equipment operation, 

during refueling or improper storage and handling of fuel. Additionally, hazardous material spills may 

occur as the result of improper handling, use, or storage of these materials on‐site and while being 

transported to site. 

 Construction of the channels will result in changes to the existing groundwater conditions within the 

perched peat (around LSMOC), overburden clay/till, and confined bedrock aquifer piezometric pressure 

conditions along the channels. Potential effects may include changes in groundwater flows, levels and 

quality through interaction with surface water. 

 Construction of the channels will result in changes in local drainage areas and drainage patterns. 

LSMOC will intercept surface water drainage from the upper reaches of the Buffalo Creek system, as 

well as some areas of ephemeral streams and wetlands. LMOC will block existing surface water 

drainage paths from the portion of the watershed located to the west of the LMOC. 

 Clearing, excavation and other Project construction activities could result in the release and transport 

of sediment and/or debris to waterways. Erosion due to precipitation and runoff can introduce 

sediment to the downstream receiving water bodies which can negatively affect fish and fish habitat. 

Further, construction of the inlet and outlet structures and excavation of the lake beds has the 

potential to disturb and re‐suspend sediment in Lake Manitoba (LMOC inlet), Lake St. Martin (LMOC 

outlet and LSMOC inlet) and Lake Winnipeg (LSMOC outlet). 
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 Fish habitat will be permanently altered or destroyed during construction. Additionally, fish health and 

mortality could potentially be affected during construction activities within or near water through the 

potential release of deleterious substances to streams and lakes adjacent to or downstream of the 

channels. 

 The Project may facilitate conveyance of invasive or undesirable aquatic species, such as common carp, 

zebra mussel, spiny water flea and toxic algae. Aquatic invasive species could be transported to and 

spread in the Project area on machinery and equipment used in water during construction activities. 

The introduction and spread of invasive species can reduce the diversity and populations of native 

species and can modify habitat.  

 The loss and disturbance of vegetation and wetlands associated with clearing activities will change the 

landscape, community and species diversity and allow for the introduction and potential spread of 

invasive plant species. Granular construction material and equipment used for construction activities 

can be a source of non‐native and invasive plant species, which can displace native plant communities 

and modify vegetation composition and structure in the area. 

 The Project site preparation and construction phases will result in changes to the physical landscape, 

including habitat fragmentation, alteration and loss. Numerous migratory birds and SAR have the 

potential to breed in the habitat types within the Local Assessment Area (LAA) and will be affected by 

the habitat loss or alteration resulting from Project construction. The Project has potential to affect 

federally designated critical habitat of two bird SAR: eastern whip‐poor‐will and red‐headed 

woodpecker. Eastern whip‐poor‐will critical habitat is located within the LSMOC ROW at the inlet and 

red‐headed woodpecker critical habitat is located along the PR 239 realignment. Both species are listed 

as Threatened and are protected federally and provincially under SARA and The Endangered Species 

and Ecosystem Act. 

 During construction, there is potential for increased wildlife mortality risk. Ground‐nesting birds and 

species with decreased mobility (e.g., amphibians, small mammals) are most susceptible to direct 

mortality during site preparation as individuals may be unable to escape construction activities. Land 

clearing could also put bat maternity roosts at risk, particularly in areas where large diameter trees are 

removed for LSMOC. Construction of Project components by excavation and earth moving have the 

potential to increase wildlife mortality risk because individuals, particularly small mammals such as 

mice and voles and amphibians, may be crushed by equipment, or become entrapped in open 

excavations. Increased traffic volumes during construction activities has the potential to result in 

increased mortality risk to wildlife, including migratory birds, due to potential vehicle collisions in the 

LAA. 

 Site preparation and construction activities have the potential to affect a change in wildlife movement 

by creating physical and sensory (noise, vibration and light) barriers. During construction, noise and 

activity associated with heavy equipment and personnel is anticipated to deter wildlife from using or 

crossing the active construction portions of the LMOC and LSMOC Project Development Area (PDA) for 

the short‐term. The LSMOC will bisect a potentially sensitive terrestrial corridor between large patches 

of contiguous habitat and may present a semi‐permeable barrier for marten dispersal.  
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 Project construction activities have the potential to affect recreational land use. Channel excavation for 

the ROW may physically interfere with snow mobile activities and limit the ability of recreationalists 

from accessing recreation areas. Construction of the channel inlet and outlet has the potential for 

interference with recreational fishing. 

 The Project will potentially impact traditional use areas for hunting, trapping, fishing and gathering in 

the vicinity of LSMOC. The habitat fragmentation and loss, sensory disturbance and wildlife mortality 

associated with LSMOC construction activities, as previously described, could temporarily and 

permanently displace some wildlife and movement patterns that could result in a reduction of hunting 

and trapping success rates. Additionally, the presence of construction workers could result in an 

increase in competition for species harvested by Indigenous commercial fishers and anglers. 

 Ground‐disturbing Project activities, such as vegetation clearing and excavation, as well as 

development of temporary construction camps, staging areas and access roads, have the potential to 

interact with heritage resources by subsurface disturbance and alteration of the horizontal and vertical 

locations of intact archaeological features or objects contained therein. This in turn has the potential to 

affect cultural and spiritual sites and sacred areas. 

 Due to the storage of combustible materials or wastes, operation of internal combustion engines (e.g., 

vehicles, heavy equipment) and the presence of workers during Project construction, brush and 

wildfires could be ignited. In particular, the accumulation of slash during clearing can contribute 

material for wildfires and hot combustion engines on vehicles driving over dry grass or fields can cause 

wildfires. An accidental fire could adversely affect air quality, vegetation, wildlife, land and resource 

use, infrastructure and services, economy and human health. 
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5.0  ENVIRONMENTAL MANAGEMENT AND 
PROTECTION 

The environmental management and protection measures described in the following sections are proposed 

to mitigate potential temporary and/or permanent impacts resulting from the construction phase of this 

Project. They are consistent with the PERs. As previously noted, these management and protection measures 

will be supported by several specific or targeted management plans that provide greater details and have 

been submitted as separate documents.  Unless otherwise stated, these measures also apply the PR 239 

realignment and other temporary works associated with the Project. 

5.1 Atmospheric Environment 

Increased dust is not a concern during winter construction activities; however, summer construction activities 

shall be conducted by methods that minimize the raising of dust. The Contractor shall implement dust control 

practices, as described in the Dust Control Plan, during construction activities such as excavation, and 

transporting of materials, to mitigate the generation of dust and other particulate matter. Vehicles used to 

haul materials to or from the work site shall have the load covered with a tarpaulin cover during transport to 

minimize dust and prevent material from falling out. Material stockpiles or spoil piles prone to wind erosion 

shall be maintained as to minimize release of particulate matter or dust. This will include, but is not limited 

to, covering or stabilization of material stockpiled at the work site as required. The application of dust 

suppressants, preferably water, shall be limited to the roadway, driveway or designated area. The amount of 

dust suppressant applied should not exceed the minimum amount required to effectively suppress dust and 

will be visually monitored to ensure excess does not pool or run‐off and impact adjacent waterbodies. 

To mitigate impacts to ambient air quality and reduce increased greenhouse gases associated with 

construction vehicle emissions, engines and exhaust systems will be properly maintained, vehicle idling times 

and cold starts will be reduced to the extent possible. Additionally, the use of a work camp will reduce 

emissions associated with transportation of staff to and from the construction site during. 

Due to the remote location of the LSMOC, there are no nearby residents that will be affected by the 

increased noise associated with heavy machinery and equipment during construction. However, the LMOC is 

located in a developed area such that nearby residents may be affected by the increased noise associated 

with heavy machinery and equipment during construction. Accordingly, machinery and factory supplied 

noise‐abatement equipment (e.g., mufflers) will be maintained in good working order and machinery idling 

will be minimized. Additionally, Manitoba Infrastructure and Transportation will implement a Complaint 

Resolution Process as a formal mechanism to respond to noise complaints. Measures for mitigating the 

potential effects of noise on wildlife are described in Section 5.8. 

To limit potential effects from the use of the mobile lighting during construction full cut‐off luminaire will be 

used wherever possible to reduce glare, light trespass, and sky glow from the Project lighting. Lighting 

procedures will be designed to avoid excessive use of the mobile flood lighting units and reduce potential 
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effects by turning off lighting when they are not required. As much as is possible, lighting will be located such 

that unavoidable light spill off the working area is not directed toward possible receptors. 

5.2 Soil 

Soil quality in the PDA may be adversely affected during construction from leaks and accidental spills or 

release of fuels or other hazardous substances. Mitigation to avert impacts to soil quality includes preventing 

leaks, spills and releases by providing secondary containment for fuel and hazardous material storage, 

requiring drip trays for equipment, refueling and conducting maintenance only in designated areas and in 

accordance with the PERs, providing spill clean‐up equipment and materials in vehicles, and providing an 

emergency (spill) response plan. If a spill should occur, the Contractor would be responsible to provide 

notification within 24 hours and contaminated soil will be appropriately disposed of at a licensed facility or 

stored in a designated storage area to prevent secondary contamination. Quantities of hazardous materials 

removed will be recorded (e.g., weigh bills) and provided to Manitoba Transportation and Infrastructure. 

More details on measures to protect against and clean‐up the potential accidental discharge of contaminants 

such as fuel, hazardous materials, hazardous waste and non‐hazardous waste are discussed in Section 5.11 

and 5.12 of this CEMP. 

5.3 Groundwater 

5.3.1 Background 

LMOC 

A confined carbonate bedrock aquifer (commonly referred to in Manitoba as the “Carbonate Aquifer 

System”) is present in the area of the LMOC, which is overlain by 5 m to 18 m of till. Artesian pressures are 

present in the vicinity of the LMOC, with piezometric heads that can typically be up to 5 m above the ground 

surface. The bedrock aquifer is recharged via rainfall and snowmelt regionally. Groundwater recharge areas 

local to the LMOC are from upland areas as well as from local recharge zones to the east and west of the 

LMOC. Groundwater flow in the carbonate aquifer is interpreted to be from the LMOC area towards Lake 

Manitoba and Lake St. Martin.  

LSMOC 

Two distinct groundwater systems are known to be present within the region of the LSMOC, within the upper 

saturated peat and the lower confined carbonate bedrock aquifer. The upper, saturated peat unit is perched 

above the clays (where present) and underlying till units. The peat is recharged directly from surface rainfall 

and snowmelt and the flows within the peat will be locally controlled. The water table within the peat is at or 

near ground surface, with an overall hydraulic gradient, including surficial flow, to the east. Glaciolacustrine 

clays/clay tills, and silt tills form a low permeability aquitard between the perched peat groundwater flow 

system, and the underlying confined carbonate bedrock aquifer system. Aside from regional surface water 

drainage patterns, the low permeability nature of the aquitard is a key element in maintaining perched water 

levels in the surficial peat and confined head in the bedrock aquifer and overlying silt till. The lower, confined 

bedrock aquifer is comprised of a Paleozoic rock sequence commonly referred to in Manitoba as the 
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Carbonate Aquifer System. This aquifer system is isolated from the peat unit by the upper clay zone and 

underling tills. 

The confined bedrock aquifer is recharged via rainfall and snowmelt regionally. Groundwater recharge areas 

local to the LSMOC are located on topographically high ground areas with thin sediment cover south of Lake 

St. Martin, and also to the southwest at the Lake St. Martin Narrows where there are bedrock outcrops at 

ground surface. There are several artesian groundwater spring sites in the vicinity of the LSMOC. These are 

important because they provide a natural pressure relief of the bedrock aquifer system in the region of the 

LSMOC. The groundwater flow system is interpreted to be bound by discharge to naturally occurring spring 

sites, to Lake St. Martin, and to Lake Winnipeg. Groundwater is also likely to discharge into the Dauphin River 

to the northwest and to the Mantagao River to the east. 

5.3.2 Potential Changes  

Construction of the LMOC and LSMOC will result in potential changes to the existing groundwater conditions 

within the perched peat (LSMOC only), overburden clay/till, and confined bedrock aquifer piezometric 

pressure conditions along the channels. These will include water level changes in aquifers, potential water 

quality changes, and changes in the relationship of the groundwater aquifer discharge to the surface water 

system. In areas where the excess confined bedrock aquifer pressures are elevated relative to the thickness 

of the confining till and silty clay aquitard units, particularly during channel excavation and unloading of the 

confining aquitard units, there is a risk of basal heave/hydraulic fracturing of the till. This would induce a 

connection of the bedrock aquifer to discharge at the base of the excavation, possibly producing some 

uncontrolled groundwater discharge to the channel excavation area(s). The creation of new groundwater 

discharge pathways into the channels will locally increase the direct connection of exfiltrating groundwater to 

channel surface water, originating from the underlying bedrock aquifer. 

5.3.3 Management Measures  

Groundwater management measures that will be implemented to mitigate or protect against impacts to 

groundwater or from groundwater during construction of the channels are detailed in the GWMP. 

Active depressurization of high groundwater pressure with temporary groundwater depressurization systems 

pumping from bedrock wells are anticipated to be required to facilitate excavation of the LMOC as well as 

foundation excavations for construction of the WCS and bridge footings. The relief of artesian pressure along 

the LMOC will locally depressurize the carbonate aquifer. The zone of influence will expand over a limited 

distance and domestic water supply well pressure, as well as artesian‐dependent well operation, will be 

affected in this area. While most domestic water supply wells are drilled to an elevation deep enough into 

the bedrock that the water will remain in the well, pumping will be required to mitigate the loss of artesian 

pressure for artesian‐dependent well operations. 

Excavation of the LSMOC will be done in stages with an initial central drainage channel to control and direct 

areas of groundwater discharge and allow for controlled pressure relief of the bedrock aquifer groundwater 

system. This passive depressurization will minimize the potential for uncontrolled discharge in large areas of 

the LSMOC base, particularly closer to the side slopes, where stability conditions are most sensitive in terms 
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of overall channel excavation. Active depressurization of high groundwater pressures with temporary 

groundwater depressurization systems pumping from bedrock wells are anticipated to be required to 

facilitate deep foundation excavations for construction of the WCS and potentially the sheet pile cut‐off at 

drop structures. The relief of artesian pressure along the LSMOC will locally depressurize the carbonate 

aquifer; however, the zone of influence will expand over a limited distance, with no potential to affect 

domestic water supply wells and the regional recharge‐discharge relationships will remain the same. 

Groundwater quality will be monitored in regular intervals during and after the construction phase of the 

Project as described in the GWMP. This level of monitoring falls outside of the mandate of the CEMP; 

however, will occur concurrently and continue beyond the construction phase of the Project 

(see Section 8.1). 

5.4 Surface Water  

Surface water management measures that will be implemented to manage drainage and mitigate the 

potential transport and deposition of sediments beyond areas disturbed during construction of the channels 

are detailed in the SWMP. Erosion and sediment control measures shall be implemented to prevent the 

introduction of sediment, as described in the SMP. The Contractor shall not block or impede drainage outside 

the limits of construction and staging areas without written authorization from the Owner.  

Several options are being considered, as part of detailed design, to re‐water the Big Buffalo Lake Wetland 

Complex and Buffalo Creek on the west side of the LSMOC. The purpose of the options is to mitigate the loss 

in surface water runoff and potential subsurface flow as a result of channel construction. Options being 

further investigated include discharge by gravity feed from Lake St. Martin with a ditch and gated intake 

structure and/or discharge groundwater through construction of a passive well system.  

Groundwater from the construction depressurization will need to be discharged to a suitable drainage 

course. The options for the LMOC could include existing municipal drains, existing lakes or Birch Creek, 

Watchorn Creek or the outside drain being constructed on the west side of the channel if available at that 

stage. The options for the LSMOC could include existing lakes and creeks on the west side of the channel or 

the outside drain being constructed on the east side of the channel. The quality of the groundwater from the 

bedrock aquifer is expected to meet surface water guidelines, but it will be tested prior to initiating discharge 

each year to confirm this.  

Surface water quality in the PDA may be adversely affected during construction from leaks and accidental 

spills or release of fuels or other hazardous substances. Mitigation to avert impacts to surface water quality 

includes preventing leaks, spills and releases by providing secondary containment for fuel and hazardous 

material storage, requiring drip trays for equipment, refueling and conducting maintenance only in 

designated areas (located an appropriate distance from surface water) and in accordance with the PERs, 

providing spill clean‐up equipment and materials in vehicles, and providing an emergency (spill) response 

plan. If a spill should occur, the Contractor would be responsible to provide notification within 24 hours, and 

to document the event with an incident report. Measures to protect against and clean‐up the potential 

accidental discharge of contaminants such as fuel, hazardous materials, hazardous waste and non‐hazardous 

waste are discussed in Sections 5.11 and 5.12 of this CEMP. 
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Water quality will be monitored in regular intervals during and after the construction phase of the Project as 

described in the SWMP and AEMP. This level of monitoring falls outside of the mandate of the CEMP; 

however, will occur concurrently and continue beyond the construction phase of the Project (see 

Section 8.1). 

5.5 Erosion and Sediment Control 

Erosion and sediment control measures that will be implemented to mitigate the potential transport and 

deposition of sediments beyond areas disturbed during construction of the channels are detailed in the SMP. 

These temporary measures are in addition to the various permanent mitigation measures that were built into 

the channel design such as the rock jetties and drop structures (where applicable), as well as riprap and 

armoring to protect against erosion. Establishing and maintaining vegetative cover on the slopes, 

embankments and adjacent perimeter drainage ditches will also provide permanent mitigation against 

erosion damages from flooding and heavy precipitation. These measures consider the drainage management 

for the Project to facilitate their intended purpose to minimize and mitigate the transport and deposition of 

sediment beyond construction areas and into off‐site receiving water bodies. 

Contractor requirements for environmental protection are based on best practices in the Manitoba Stream 

Crossing Guidelines for the Protection of Fish and Fish Habitat, the PERs developed by Manitoba 

Transportation and Infrastructure and Manitoba Transportation and Infrastructure’s Manual of Erosion and 

Sedimentation Control During Highway Construction.  

Sedimentation from the erosion of exposed soils can negatively influence fish and fish habitat. To mitigate 

this effect, the Contractor shall install effective erosion and sediment control measures in accordance with 

the SMP, Contract Documents and Manitoba Transportation and Infrastructure’s PER prior to commencing 

work and manage water runoff during construction to prevent undesirable soil movement or soil releases 

and discharges to a waterbody. Erosion and sediment control measures shall be maintained in disturbed sites 

until soils have stabilized and revegetation of disturbed areas is achieved. Necessary repairs and adjustments 

to erosion and sediment control measures shall be made immediately to ensure that measures are effective 

in controlling erosion and sedimentation. Measures include, but are not limited to, rock riprap, erosion 

control blankets, check dams, straw waddles, silt fences, floating silt barriers (turbidity curtain) and sediment 

ponds. If erosion control blankets are used the product shall be 100% biodegradable, composed of natural 

fibers including netting, filling and thread.  

When de‐watering is required on site, as part of the water management plans, sediment ponds shall be 

constructed. Discharge from construction activities shall be diverted into a sediment pond to allow 

suspended material to settle out before the water re‐enters a natural waterbody. All pump discharge points 

shall be lined with clean rock or other acceptable flow dissipating applications to prevent erosion and the 

release of suspended sediments. The Contractor shall take necessary precautions to ensure contaminants 

(including sediments) do not enter Lake Manitoba, Lake St. Martin, Lake Winnipeg or other surrounding 

waterbodies during the construction process. 
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5.6 Fisheries and Aquatic Ecosystem  

Construction of the channels will permanently alter or destroy fish habitat, particularly associated with the 

excavation of the lake bed at the inlet and outlet, construction of the rockfill groynes at the LSMOC inlet and 

outlet; blockage of drainage courses and creeks along the channel length; changing groundwater inflows to 

water bodies adjacent the channel; and potentially increasing sediment transport and deposition. The LMOC 

and LSMOC will create new fish habitat within the channels that will help to mitigate permanent alteration of 

destruction of fish habitat. A detailed description of the Project and potential effects will be provided in a 

submission to DFO to obtain the required Fisheries Act authorization for the Project prior to construction. 

Therefore, no specific authorization conditions have been received to date and once received will be 

incorporated into the final CEMP. However, standard advice typically issued with a project authorization 

would still be applicable for reducing potential effects during project construction. Environmental measures 

likely to be expressed by DFO, some of which are contained within the PERs, may include the following: 

 Work shall be conducted in adherence to DFO authorization(s). 

 Follow DFO’s Manitoba Restricted Activity Timing Windows for the protection of Fish and Fish Habitat 

for instream work, as practical, particularly for instream work required “in‐the‐wet”. 

 Comply with the Manitoba Aquatic Invasive Species regulations to reduce the risk of increasing 

dispersal of invasive aquatic species. In particular heavy machinery will be required to be cleaned and 

disinfected prior to arriving on site and before moving between work areas at different lakes and 

drainages. 

 Activities related to the Project shall be undertaken in accordance with the “Manitoba Stream Crossing 

Guidelines for the Protection of Fish and Fish Habitat,” applicable best practices and mitigation 

measures identified in DFO's codes of practices, and in consideration of the Fish Swimming 

Performance User Guide, 2016 and provincial fisheries objectives. 

 Appropriate precautions shall be taken so that potential deleterious substances (such as fuel, hydraulic 

fluids, oil, or sediment) do not enter a waterbody. Equipment operating near a waterbody is to be free 

of external fluid leaks, grease, oil and mud and the cleaning, fueling and servicing of equipment shall be 

conducted in a manner to prevent the entry of deleterious substances into the surface water. 

 Removal of riparian vegetation shall be kept to a minimum to help maintain the stability of waterbody 

banks. The area over which vegetation in riparian vegetation areas is removed shall affect no more 

than one third (1/3) of the total woody vegetation in the ROW within 30 m of the ordinary high‐water 

mark of a waterbody. Clearing within 30 m of a waterbody shall be done by hand and vegetative root 

masses found within the waterbody banks shall remain undisturbed unless specified in the Contract 

Documents. 

 Erosion and sediment control measures shall be implemented as appropriate in compliance with 

Contract Documents in order to prevent the entry of sediment in waterbodies. Suitable temporary and 

long‐term erosion control measures shall be installed where required to ensure disturbed areas are not 

subject to erosion prior to the establishment of vegetation. These measures are to be inspected 

regularly to verify that they are functioning properly until vegetation is reestablished, and necessary 

repairs or adjustments will be made if damage is discovered or if these measures are not effective in 

controlling erosion and sedimentation. 
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 The work area for construction of the inlet and outlet shall be isolated from the adjoining waterbody 

using appropriate methods (turbidity curtain, temporary cofferdam, etc.). Isolated areas should be the 

minimum area required to safely complete the construction activities.  

 If required, de‐watering of a cofferdam area shall be pumped to a settling basin or filtering system 

protected with flow dissipating applications and then discharged onto the riprap shoreline prior to re‐

entering the waterbody. Alternatively, the dewatering could be pumped through dense terrestrial 

vegetation a sufficient distance from the waterbody to allow sediment deposition prior to discharge 

water reaching a waterbody. 

 Live fish or mussels salvaged within a de‐watering area shall be transferred to the natural waterbody 

which it was from.  

 Implement measures for materials handling, waste handling and disposal, and fuel handling and 

storage in designated areas located a minimum of 100 m from a waterbody and with secondary 

containment.  

 Debris and material shall be removed from the ice cover (over waterbodies) on an on‐going basis and 

disposed of in an appropriate landfill or other location. 

 Implementation of an emergency response plan (ERP) for spills including educating the workforce and 

maintaining accessible spill control and clean‐up equipment. 

 Appropriately sized rock riprap will be used for armouring areas vulnerable to erosion and scour. 

Water quality will be monitored in regular intervals during and after the construction phase of the Project as 

described in the SWMP and AEMP.  

5.7 Vegetation  

Clearing along the LMOC, the new PR 239 alignment, and LSMOC will entail the loss of existing native upland 

vegetation, primarily dense coniferous and mixedwood forest, and wetland area. Mitigation to reduce the 

adversity of this effect includes clearly staking or marking the work area to restrict clearing and grubbing to 

the construction or contract limits. In particular, the EPP will identify any environmentally sensitive sites that 

need to be avoided or mitigated as part of the construction. The Contractor shall not remove vegetation or 

excavate outside the limits of construction and staging areas without written authorization from the Owner. 

Clearing and grubbing for the LMOC and LSMOC is expected to primarily occur in the winter months. For 

wetlands areas, priority will be given to clear and grub during dry or frozen conditions whenever possible. 

The topsoil (i.e., the organic layer) along both channels will be salvaged and temporarily stockpiled to be used 

as a seed bed to spread over the containment dikes and areas to be re‐vegetated as described in the RVMP. 

Temporary staging areas will be located in the ROW wherever feasible and leaving short shrubs and 

herbaceous, graminoid and non‐vascular cover in place to promote recovery of native vegetation. As part of 

the AMP, construction‐related traffic will be restricted to the Project ROW and associated access routes. 

Removal of riparian vegetation will be minimized to help maintain the stability of waterbody banks. A 30 m 

setback will be applied to known occurrences of provincially listed Species of Conservation Concern (SOCC); 

however, where avoidance of SOCC is not possible, construction in sensitive areas will be restricted to the 

winter months (outside of the growing season). While there are no vegetation species along the LMOC and 
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LSMOC that are protected federally under the SARA or provincially under The Endangered Species and 

Ecosystem Act, as described in the Project EIS, SOCC also include vegetation species ranked by the Manitoba 

Conservation Date Centre as critically imperiled (S1), imperiled (S2) or vulnerable (S3). 

As a component of the erosion and sediment control program, during construction, temporary seeding of 

topsoil stockpile areas is required if it will not be used to re‐vegetate disturbed areas within the same 

growing season. Areas disturbed during construction activities will be leveled to natural or pre‐existing grade 

and slope and then re‐vegetated. Where seeding is not required, temporary site locations will be left in a 

manner which promotes natural re‐vegetation of the site.  

Construction activities including excavation, transportation of materials and blasting (if required) will result in 

increased fugitive dust, which can settle on vegetation in the study area resulting in impaired growth and 

development. Mitigation measures to control dust are outlined in Section 5.1 and described in the Dust 

Control Plan. 

To control the spread of invasive species during construction, weed areas identified in the RVMP will require 

treatment prior to construction, as well as weed maintenance treatment of topsoil stockpiles. Equipment will 

need to be clear of debris and weeds prior to coming on to the construction site and will be inspected prior to 

work commencing. The weed control program will continue after construction in accordance with monitoring 

and maintenance measures outlined in the RVMP. 

5.8 Wildlife  

Given the availability of suitable habitat and known occurrences of SAR within the LAA, the SAR most likely to 

be affected by the direct loss or alteration of habitat are northern leopard frog, least bittern, and yellow rail 

in wetlands; short‐eared owl and bobolink in grasslands; bank swallow and common nighthawk in quarries; 

and bats, eastern whip‐poor‐will, red‐headed woodpecker, and olive‐sided flycatcher in forests. Both eastern 

whip‐poor‐will and red‐headed woodpecker are Threatened species protected federally and provincially 

under SARA and The Endangered Species and Ecosystem Act.  

Key mitigation to reduce the adversity of wildlife habitat fragmentation and loss during construction includes 

restricting clearing and grubbing to the construction or contract limits unless otherwise approved. In 

accordance with the Migratory Birds Convention Act to avoid impacts to migratory birds including eastern 

whip‐poor‐will and red‐headed woodpecker, tree and brush clearing will not be conducted between April 1 

and August 30 of any year unless circumstances rendered for an emergency and otherwise approved by 

Manitoba Transportation and Infrastructure. While rarely used, if clearing needs to be conducted for an 

emergency during this breeding period or other critical nesting periods, a qualified biologist will conduct a 

nest survey to identify if active nests are present. In the event that quarry or borrow sites need to be 

reinstated during the breeding bird window, the surveys to determine presence or absence of nests will need 

to be conducted by a qualified biologist. If nests are discovered, work will be suspended, and the Inspector 

will be contacted. 

Measures to protect large nests of sticks, active dens, burrows or other sensitive wildlife features, if 

encountered, will be applied as per guidance described in the PERs. No blasting will be permitted within 

approximately 1 km of known sensitive wildlife habitat during critical lifecycle periods. Additionally, 
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appropriate terrestrial buffers as identified in provincial guidelines will be adhered to. As described in the 

RVMP, areas disturbed during construction will be revegetated to restore wildlife habitat with consideration 

for sediment control and invasive plant species management. The potential to restore wildlife habitat in 

appropriate areas along the LMOC will include measures such as red‐headed woodpecker snag installation 

and replacing coarse woody debris and planting shrubs to enhance eastern‐whip‐poor‐will habitat. 

To reduce wildlife mortality associated with vehicle‐wildlife collisions, vehicle speed will not exceed posted 

speed limits and wildlife warning signs will be installed where appropriate. Project‐related vehicle‐wildlife 

collisions will be tracked as part of the WMP. Contractors will be required to keep construction camps and 

worksites clean with food, garbage or waste that may attract wildlife stored and disposed of in an 

appropriate manner so that problem wildlife attractants are not created. Nuisance wildlife will be 

immediately reported to the Natural Resources Officer and the Contract Administrator. Employees, workers 

and other staff will not hunt, trap or harass wildlife and gates or other barriers will be installed to limit public 

from accessing the LMOC and LSMOC ROWs. 

While sensory barriers to wildlife movement will be temporary during construction the adversity will be 

mitigated by ensuring that equipment supplied for use on the Project is effectively “sound‐reduced” by 

means of proper silencers, mufflers, acoustic linings, acoustic shields or acoustic sheds. Night lighting, if 

required, will be directed downward to reduce light disturbance to wildlife. 

5.9 Land and Resource Use  

Routing of the channels included the consideration of recreation and tourism. No lodges, campgrounds, 

resorts or cottages are traversed by the channel alignments. Mitigation to address potential Project effects 

on recreational land use and tourism includes restricting clearing and excavation to the limits of construction 

and staging areas. Additionally, Manitoba Transportation and Infrastructure will provide Project development 

information on the Manitoba Transportation and Infrastructure website. 

To mitigate potential Project effects on resource use, Manitoba Transportation and Infrastructure will 

communicate the schedule of Project activities throughout the construction phases to affected rights‐

holders, stakeholders, recreational users and/or organizations, area resource users and MECP Regional 

representatives. In particular, Manitoba Transportation and Infrastructure will engage with Indigenous 

commercial fish harvesters and anglers to address potential conflict, disturbance, or access restrictions to 

fishing/harvesting areas and availability of fish resources. Construction workers will not hunt, trap or harass 

wildlife on the construction sites. No person will remove, disturb, spring or in any way interfere with a trap 

set out lawfully by another person for the purpose of taking furbearing animals. 

5.10 Heritage Resources 

As an outcome of the Heritage Resource Impact Assessment conducted, a HRPP has been prepared 

specifically to deal with potential effects to heritage resources. It outlines measures to mitigate effects to 

cultural and heritage resources. If heritage resources, or objects thought to be heritage resources, are 

discovered during site preparation and construction the Historic Resources Branch (of the Manitoba Sport, 

Culture and Heritage Department) will be informed immediately. The Contractor will cease construction 
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activities in the immediate vicinity of the heritage resources, protective barriers will be placed around 

heritage resource sites and heritage resources discovered will be left in their original position until the 

Project Archaeologist is contacted and prescribes instruction. 

The current Project design and routing of the channels was influenced by the Indigenous engagement and 

consultation process to limit effects and concerns that were expressed in relation to changes to cultural and 

spiritual sites and sacred areas. Detailed recording and mapping of sites of cultural and spiritual importance 

will be developed by Manitoba Transportation and Infrastructure in partnership with rights‐holders, leading 

to a decision made about the relative importance of the site and potential mitigations strategies. An 

appropriate ceremony will be held prior to commencement of construction under the direction of local 

rights‐holders. 

5.11 Materials and Waste Management 

The Manitoba Transportation and Infrastructure Emergency Spill Response and Reporting Procedures covers 

the transportation, use, storage and transfer of hydraulic fluid, other mechanical lubricants, petroleum fuels, 

antifreeze and herbicides. To prevent potential environmental accidents and contain potential spills, 

hazardous materials shall be transported, stored, and handled as recommended by the suppliers and/or 

manufacturers, and in compliance with applicable federal, provincial, or municipal regulations. Dangerous 

goods/hazardous wastes are identified by and shall be handled according to The Dangerous Goods Handling 

and Transportation Act and Regulations. The Contractor shall have on‐site staff that are trained and certified 

in the handling of the dangerous/hazardous goods being utilized on site.  

Fuel storage shall be in compliance with the Manitoba Storage and Handling of Petroleum Products and Allied 

Products Regulation 188/2001. Fuel stored in drums or containers of 230 L or less will comply with the 

requirements of the Manitoba Fire Code. Designated area(s) will be established for fuel storage, hazardous 

materials handling and storage, equipment cleaning, refueling and servicing. Designated areas will be located 

at least 100 m from a waterbody or wetland and will be kept clear of snow and/or miscellaneous materials to 

allow for clear access and routine inspection and leak detection. Dedicated petroleum storage areas will 

provide additional spill containment (impervious liner and berms). Only above ground storage tanks will be 

used for the storage of bulk petroleum products. The tanks will be equipped with overfill protection and spill 

containment consisting of perimeter dikes or secondary containment in the tank design. 

Equipment maintenance and inspections are a key component to preventing small leaks from contaminating 

the waters and riparian areas associated with a project. This is particularly important for equipment working 

temporarily over the wetted area or within close proximity to Lake Manitoba, Lake St. Martin, Lake Winnipeg 

or other waterbodies. Construction equipment will arrive on site in a clean condition and shall be kept in 

good working order free of external fluid leaks, grease and oil. Equipment working at the construction site 

will be inspected daily for small leaks. Machinery that is found to be leaking fuel, oil or other fluids will be 

moved off the work site immediately for repair. When equipment is stationary for extended periods of time 

within the work area drip trays will be installed to contain potential leaks. For mobile equipment on site, drip 

trays should be readily available, and used as needed. Implementation of these measures will be 

documented in reports as described in Section 8.2.   
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The Contractor shall conduct day‐to‐day operations in such a manner as to avoid creating conditions that will 

be detrimental to the surrounding area. Different waste streams shall not be mixed, and waste materials and 

refuse shall be removed and disposed of promptly in a manner that will not contaminate the surrounding 

area. Effort shall be made to prevent debris from falling into, or accumulating on, ground surfaces or into the 

waterway at and in the immediate vicinity of the Project. The construction area shall be kept clean and 

orderly during and at completion of construction. At no time during construction shall domestic solid, 

demolition or construction waste be permitted to accumulate for more than one day at a location on the 

work site, other than at a dedicated temporary waste storage site. These waste materials shall be recycled to 

a degree that is economically and practically feasible or disposed of at a Waste Disposal Ground operating 

under the authority of a permit issued pursuant to Manitoba Waste Disposal Grounds Regulation 150/91. All 

sewage and seepage from on‐site sanitary facilities will be disposed of at a local licensed facility and in 

accordance with the Manitoba Onsite Wastewater Management Systems Regulation 83/2003. 

Dangerous goods/hazardous waste storage areas shall be located at least 100 m away from the high‐water 

line of the nearest water body and be contained within a diked area or another form of secondary 

containment.  Liquid wastes or fuels shall not be permitted to be deposited upon the ground. When 

equipment servicing requires the drainage or pumping of lubricating oils, or other fluids from the equipment, 

a groundsheet of suitable material and size shall be spread on the ground to catch fluids in the event of a leak 

or spill. Bulk waste oil will be stored in aboveground oil tanks, which will have secondary containment and a 

weatherproof cover. Waste oil will be recycled by a reputable recycling agency. Used oil filters will be 

drained, placed into suitable storage containers and disposed of at approved facilities. Empty containers from 

equipment refueling and servicing will be removed to a licenced disposal site. Disposal of dangerous/ 

hazardous wastes shall be at approved hazardous waste facilities. 

5.12 Emergency Spill Response and Reporting Procedures 

The ERP applies to spills, accidents, or malfunctions involving the release of fuels, dangerous goods or 

hazardous materials/waste. Due care and caution shall be taken to prevent spills. In the event of a release 

during Project construction, Contractors will follow their own spill response plans, which will have been 

reviewed and approved by Manitoba Transportation and Infrastructure as part of their contracts. Manitoba 

Transportation and Infrastructure has developed PERs, which Contractors will have to adhere to, that 

describe measures to address accidents and spills, including reporting, cleanup, compliance training, 

inspection, and enforcement. An updated list of key contacts and telephone numbers for reporting spills, 

accidents or malfunctions shall be kept on site. A Workplace Hazardous Materials Information System 

(WHMIS) file shall be maintained on site for the hazardous materials at the work area. Prior to 

commencement of the work, Safety Data Sheets shall be submitted to the Owner for hazardous materials to 

be used on site. The Contractor shall provide training for staff and ensure subcontractors are trained and 

empowered to identify, address and report potential environmental problems. 

Spills will be contained and cleaned up immediately by on‐site personnel in accordance with the approved 

on‐site emergency response and containment plan. In the event that petroleum products (e.g., fuel or oil) 

spill or leak at the work site the source of the spill should be stopped by shutting down equipment, closing 

valves and pumps, or plugging hoses. If possible, the spilling or dripping materials should be contained by a 
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spill pan and diking around the spill to prevent it from entering the drainage system. These mitigation 

procedures should be conducted by the operator(s) that identified/were involved in the spill or leak. Any 

pooled liquids should be recovered by placing in appropriate drums for temporary storage and disposal by 

approved agencies. The residual liquids shall be cleaned up using absorbent pads and contaminated soil 

and/or materials must be removed immediately and transported to an approved location for disposal. In the 

event that a petroleum product enters a natural waterbody (e.g., equipment leak while conducting in stream 

works in, or while working along the periphery of Lake Manitoba, Lake St. Martin and Lake Winnipeg), the 

appropriate spill kit resources must be implemented immediately.  

The Contractor shall immediately report any reportable spills to MECP’s Accident Reporting Line at (204) 944‐

4888 pursuant to Manitoba Environmental Accident Reporting Regulation 439/87. The Contractor shall report 

spills to the Owner within 24 hours, whether it was necessary to report the spill to MECP or not. A follow‐up 

report shall be provided to the Director of MECP, at their request, for any reportable environmental accident 

outlining the causes(s) and proposed corrective action to prevent reoccurrence. This follow‐up report will 

also be provided to other regulators, as required, such as DFO for example to adhere to the Fisheries Act 

Section 38(5) Duty to Notify – Deleterious Substance. 

An adequate supply of suitable absorbent material and other supplies and equipment necessary to 

immediately cleanup inadvertent spills will be available on‐site during construction, including an emergency 

spill kit for in water use. Each machine working on site shall also have a spill kit. Spill kits should contain at a 

minimum: absorbent material, high‐density polyethylene groundsheets and absorbent oil booms when 

working near water. Storage and disposal of residual material from spill cleanup must be done in an 

environmentally safe manner and in accordance with applicable regulations. The Inspector and/or Contract 

Administrator will inspect storage areas to ensure requirements are being met. 

5.13 Fire Prevention and Response Procedure 

Wildfires can be a threat to people, property and activities. Advance planning, preparation and the 

implementation of safety measures is required to effectively respond to wildfires when they do occur. The 

Manitoba Emergency Plan (https://www.manitoba.ca/emo/provincial/mep.html) provides information on 

prevention and mitigation, preparedness, response and recovery in relation to fires. Manitoba Transportation 

and Infrastructure has developed PERs, which Contractors will have to adhere to, that describe measures to 

address burning and brush disposal. An evacuation and emergency preparedness plan addressing wildfires 

shall be implemented and submitted by the Contractor prior to commencing construction. On‐site personnel 

will be trained in fire prevention, including proper disposal of hot or burning material and designated 

smoking areas, and response. 

Fire prevention is based upon the principle of keeping fuel sources, oxygen sources and ignition sources 

separate. Fire prevention starts with good housekeeping, which ensures that materials are stored in the right 

place and do not accidentally spill and cause fire. A primary zone will be established around camp sites and 

other longer‐term temporary structures associated with construction and maintenance activities. Flammable 

materials such as leaves, brush, dead limbs, and fallen trees will be cleared from the area regularly. Exhaust 

and engine systems of equipment and vehicles shall be in good working condition and free of dried grass and 

https://www.manitoba.ca/emo/provincial/mep.html
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other combustibles. Fire extinguishers shall be available in heavy and light construction equipment and in 

equipment storage facilities and offices for fighting fires.  

Reasonable steps will be taken to prevent a fire from burning out of control or spreading from land owned or 

occupied for construction purposes. No fires shall be started without first taking sufficient precautions to 

ensure that the fire can be kept under control. Burning or smoldering matter will not be placed where it may 

cause a fire to spread. Brush pile burning will be located far enough away from the ROW edge to avoid 

damaging uncleared vegetation, and where feasible, will be located on mineral (sand and gravel) or 

previously cleared areas. Fires will be completely extinguished after burning of slash and burn piles and will 

be monitored so that no hot spots remain. Open fires are prohibited from April 1st to November 15th 

annually. In the event that burning is required during that period, an application for a burning permit will be 

submitted for approval to MECP and the conditions imposed by the burning permit will be adhered to. 

In the event that a wildfire occurs, it shall be immediately reported to Manitoba Transportation and 

Infrastructure and to MECP at 1‐800‐782‐0076. All construction and related activities taking place in the 

vicinity of a wildfire shall cease until advised by the Owner that it is safe to resume operations. Additionally, 

reasonable attempts will be made to extinguish the wildfire with available equipment, services and labor 

made available at the disposal of an officer for the purposes of wildfire protection operations. 
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6.0  COMMUNICATION 

6.1 Pre‐Job Briefings 

A ‘pre‐job’ briefing will be held at the start of the first day that a worker/subcontractor commences work on 

site. The meeting is intended to review the activities that the worker/subcontractor will be participating in 

and to express potential health, safety, and environmental issues related to their proposed work. 

6.2 Project Meetings 

Early and ongoing communication between Manitoba Transportation and Infrastructure, the Contractor and 

Inspector(s) is expected. Regular weekly progress meetings will be held to review aspects of the Project’s 

progress. The Inspector will be responsible for providing appropriate up to date descriptions of adherence to, 

and the effectiveness of, environmental management measures outlined in this CEMP. 

6.3 External Communication 

The primary line of communication to right’s holders, the public and stakeholders will be through Manitoba 

Transportation and Infrastructure, in addition to Project development information provided on the Manitoba 

Transportation and Infrastructure website. When and if required, the Contract Administrator will be 

responsible for developing submissions on environmental matters and issuing to Manitoba Transportation 

and Infrastructure, including Technical Support Staff, for distribution to Project stakeholders, identified 

rights‐holders and government agencies. In the case of a spill requiring notification under the Manitoba 

reporting regulations, reporting will occur as specified in Section 5.12. 

A CRP will also be implemented to provide opportunities for local residents, stakeholders and rights holders 

to notify Manitoba Transportation and Infrastructure of issues or concerns. Further details on this process is 

provided in the CRP.  
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7.0  TRAINING 

The Contractor shall provide mandatory training and awareness sessions for their entire workforce and 

subcontractors prior to the start of construction, and to new personnel before they begin work. All 

employees involved in the storage, handling and use of dangerous goods and fuels shall have WHMIS and 

spill prevention and response training. Additionally, if herbicides are used, they will be applied by trained 

personnel who meet provincial licensing requirements. All training and orientation sessions shall be 

documented and issued to Manitoba Transportation and Infrastructure for their records and submission to 

regulators where required.  

The purposes of the training and orientation sessions is to ensure Contractor personnel are aware of and 

understand the environmental provisions of the Contract Documents including relevant drawings, 

specifications and Contractor submittals and updates. This orientation is intended to cover several topics that 

are considered important to the newly arrived workers. In particular, the contents of this CEMP will be 

reviewed to ensure that environmental protection measures are followed throughout the Project. Topics of 

particular importance to be discussed with workers/subcontractors include: 

 what is a spill or discharge 

 what to do if there is a spill in water or on land 

 what spills are reportable and within what time frame 

 fire prevention and response 

 what is a heritage resource and the management of resources encountered 

The Contractor shall submit the planned frequency and records of these meetings. However, this information 

will likely be presented during the weekly Project/construction meetings and the daily safety meetings that 

are held before each shift. The Contractor shall maintain access to environmental provisions of the Contract 

Documents including relevant drawings, specifications and Contractor submittals and updates, in a location 

and manner accessible to employees, subcontractors, and agents. 
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8.0  MONITORING 

Monitoring and reporting are critical elements of this CEMP as a method to verify that the environmental 

management measures outlined in Section 5.0 and the supporting topic specific management plans are being 

implemented, maintained and are effective in mitigating the adverse environmental effects of the Project. 

Additionally, it allows these measures to be adapted where necessary, and to anticipate potential unforeseen 

adverse environmental effects. Manitoba Transportation and Infrastructure, the Contract Administrator, the 

Contractor and Environmental Monitors each have responsibilities for monitoring and reporting, as outlined 

in Section 2.0 and shown in Figure 3. More details characterizing the monitoring and follow‐up are described 

in the EMP Framework.  

8.1 Monitoring 

Monitoring includes surveillance to document progress in construction, identification of problems, issues and 

concerns, and environmental effects not predicted in the Project EIS. Throughout construction of the 

channels, the Inspector shall monitor the work activity on a daily basis to facilitate adherence to, and the 

effectiveness of, environmental management measures outlined in this CEMP and the supporting topic 

specific management plans. There will also be monitoring of surface water quality, groundwater levels and 

quality fish and fish habitat, vegetation and wildlife throughout the construction phase and operation of the 

Project where required to fulfill conditions of environmental approvals. 

8.2 Reporting 

On a daily basis, the Inspector will use the Environmental Daily Inspection Checklist (Appendix 2) so that 

mitigation methods outlined in this CEMP are regularly adhered to, when applicable. Any request for a 

change in environmental management measures or contract restrictions initiated by the Contractor shall be 

submitted to the Owner. The Inspector will complete a Weekly Environmental Inspection Form (Appendix 2) 

during their site visits. The form will summarize information including, but not limited to: 

 a description and status of construction activities 

 a description and status of environmental protection measures (in particular, erosion and sediment 

control) 

 any deficiencies, issues or complaints and the corrective action to be taken 

 environmental incident(s) reported and corrective action implemented  

 summaries of key correspondence 

 site photos documenting the observations 

If an environmental incident/accident occurs, a separate Environmental Incident/Accident Report Form 

(Appendix 2) will be filled out by the Contractor with assistance from the Inspector, which describes the 

incident, lists the individuals involved, and details the cause of the incident and corrective actions taken to 

prevent the incident from occurring in the future. The Inspector will keep an Environmental Incidents 
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Running Record Form (Appendix 2) on site which identifies each incident that occurred and identifies “when” 

the actions were taken to clean up and/or prevent the incident from occurring in the future.  

In the event of a reportable spill, the Inspector will immediately report to the proper authorities and provide 

a copy of the incident report to the Owner. As noted in Section 5.12, a follow‐up report shall be provided to 

the Director of MECP, at their request, for a reportable spill outlining the cause(s) and proposed corrective 

action to prevent reoccurrence. There are also regulatory reporting obligations when hazardous substances 

are transported to or from the site and/or stored on site.  

Upon completion of the construction components of the Project, copies of the environmental reports will be 

submitted to the Technical Support Team. These reports will be summarized by the Technical Support Team 

and an overview document of construction activities and related environmental concerns, and mitigation 

actions will be prepared for submission to the Owner and, if required, submission to Provincial/Federal 

Authorities. 

8.3 Record Keeping 

Record keeping includes maintaining files and documentation related to environmental management 

measures and associated monitoring and reporting. Copies of permits, approvals, or other authorizations 

required for the work to proceed shall be retained on site, along with other approvals, monitoring and 

compliance/enforcement orders from regulatory authorities. If an order is submitted directly to the 

Contractor, the Contractor shall notify Manitoba Transportation and Infrastructure in writing and provide 

copies of the correspondence between the regulator and the Contractors as it will have implications to 

regulatory reporting that may be required as part of the Project’s Environmental Assessment Decision 

Statement or Environment Act Licence. The Contractor shall provide the Owner and the Contract 

Administrator with the identity of knowledgeable individual(s) who will act as the on‐site emergency 

response coordinator(s) with the authority to redirect manpower to respond to a spill or environmental 

emergency. Additionally, the Contractor shall provide the identity of an environmental coordinator capable 

of redirecting work to address non‐compliance issues. As a general requirement, work shall be photo‐

documented, and notification of the work will be provided to Manitoba Transportation and Infrastructure on 

a monthly basis for record keeping purposes. 

The Contractor shall maintain a record file at the site in which relevant information relating to materials 

handling, spills, leaks, releases, and the implementation and adjustment of the environmental protection 

measures is documented. The Contractor shall maintain a copy of these records for a minimum of five (5) 

years after contract closeout. Relevant information and/or significant events are to be documented and 

provided to Manitoba Transportation and Infrastructure in a timely fashion. Records would include, but are 

not limited to: 

 all accidents, spills, leaks, and releases and the reporting and clean‐up procedures used 

 any reviews, improvements, and adjustments to the environmental protection measures 

 details of environmental training sessions, including the schedule of these sessions and the names of 

participants 

 a full inventory of dangerous goods brought onto the site 
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 a full inventory of hazardous wastes encountered on the site 

 records of waste hauled from the site for disposal, including the location, name and description of the 

disposal facility and waybills/manifests 

 records of material hauled from the site for recycling, including the location, name and description of 

the person or facility the material was delivered to 

 records of fuel transported and stored at the site 

 records of equipment inspections and maintenance 

 records of public complaints 

 records of actions taken to remove deleterious substances and debris from waterbodies 

 records of annual use of pesticides 

 wildlife encounters and/or management measures employed 
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APPENDIX 1  

Applicable Federal and Provincial Legislation 
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Table 1‐1: Applicable Federal and Provincial Legislation 

Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

Federal Legislation 

Canadian Environmental 

Assessment Act, 2012, 

SC 2012, c 19, s 52 

 Physical Activities, Regulations 

Designating, SOR/2012‐147. 

 Prescribed Information for the 

Description of a Designated Project 

Regulations, SOR/2012‐148. 

 Identifies requirements and provides guidance for 

environmental assessments of designated projects. 

 Project requires environmental assessment and approval. 

 Includes federal Decision Statement with conditions that must 

be adhered to. 

Canada Water Act, 

RSC 1985, c C‐11 

 Management of water resources 

including conservation and utilization 

of water resources and provides 

guidelines for Canadian drinking water 

quality. 

 Protection of water resources, including water quality. 

Canadian Environmental 

Protection Act, 1999 

(S.C. 1999, c. 33, s 64, 

shed 1) 

 Provides a series of regulations for toxic 

substances. 

 The potential risks of environmental pollutants and toxic 

substances are evaluated under this Act that addresses 

pollution prevention and the protection of the environment 

(Environment Canada) and human health (Health Canada) to 

contribute to sustainable development. 

Explosives Act, RSC 1985, 

c E‐17  

 Explosives Regulations 2013, 

SOR/2013‐211. 

 Legislates and regulates the manufacturing, testing, acquisition, 

possession, sale, storage, transportation, importation and 

exportation of explosives. 

 Blasting activities, explosives storage and transport will need to 

be licenced. 
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Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

Federal Sustainable 

Development Act, 

S.C. 2008, c. 33 

 The Governor in Council may make 

regulations for the purpose of 

achieving any of the goals of this Act. 

 An Act to require the development and implementation of a 

Federal Sustainable Development Strategy and the 

development of goals and targets with respect to sustainable 

development in Canada, and to make consequential 

amendments to another Act. 

Fisheries Act, RSC 1985,  

c F‐14 

 Applications for Authorization under 

Paragraph 35(2)(b) of the Fisheries Act 

Regulations, SOR/2013‐191. 

 Paragraph 36(3) Prohibits deposition of 

a deleterious substance of any type in 

water frequented by fish or in any place 

where the deleterious substance may 

enter the water, except those 

authorized by regulation. 

 Aquatic Invasive Species Reg. 

SOR/2015‐121. 

 Protects fish (as defined by the Act) from serious harm. 

Identifies general prohibitions, fisheries protections and 

pollution prevention, as well as requirements for authorization 

of works which may cause serious harm to fish prior to 

construction. 

 Protects against introductions of pollutants or high levels of 

sediment that could be deleterious to fish. 

 Lists invasive species that are prohibited and controlled. 

Identifies activities and regulatory tools to prevent the 

introduction of aquatic invasive species into Canadian waters 

and to control and manage their establishment and spread, 

once introduced. 

 Authorization or Letter of Advice required if carrying out work 

that may affect fish or fish habitat. 

Migratory Birds Convention 

Act, 1994, SC 1994, c 22 

 Migratory Birds Regulations, CRC, c 

1035. 

 To protect and conserve designated migratory birds and their 

nests. 

 Permit required to kill, capture, take, or remove or eliminate 

migratory birds or nests. 
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Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

Navigation Protection Act, 

RSC 1985, c N‐22 

 Navigable Waters Bridges Regs. CRC, c 

1231. 

 Navigable Waters Works Regs. CRC, c 

1232. 

 Protection of the right to navigation on navigable and 

scheduled waterways. Identifies prohibitions for the 

construction, placement, alteration, repair, reconstruction, 

removal or decommissioning or works in, on, over, under, 

through or across scheduled navigable water. Identifies 

requirements for authorization of works, and the potential for 

opting in for works at non‐scheduled waters prior to 

construction. 

 MI will opt‐in and obtain Transport Canada Authorization. 

Species at Risk Act, 

SC 2002, c 29  

 N/A   Prohibits killing, harming or harassing endangered or 

threatened species at risk, provides for plans and strategies to 

enable the recovery and management of endangered, 

threatened or extirpated species, prohibits destruction of 

critical habitat, and allows for the management of species of 

special concern to prevent them from becoming endangered or 

threatened. 

 Permit required for activities affecting a wildlife species or any 

part of its critical habitat. 

Transportation of 

Dangerous Goods Act, 

1992, SC 1992, c 34  

 Transportation of Dangerous Goods 

Regulations, SOR/2008‐34. 

 Defines methods for handling, containment and transportation 

of substances that could cause damage to personal safety or 

the environment. 
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Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

Provincial Legislation 

The Environment Act, 

C.C.S.M. c. E125  

 Classes of Development Reg. 164/88. 

 Environment Act Fees Reg.168/96. 

 Licensing Procedures Reg. 163/88. 

 Notice and Reporting Reg. 126/2010. 

 Onsite Wastewater Management 

Systems Reg. 83/2003. 

 Classifies developments and identifies requirements for 

provincial licencing and environmental assessment. 

 Defines the application fees. 

 Defines information required to apply for licensing under The 

Environment Act. 

 Defines requirements regarding the notice of a licensing 

decision and reporting of releases to the environment. 

 Defines proper construction and disposal for onsite water 

management systems. 

The Crown Lands Act, 

C.C.S.M. c. C340 

 Crown Lands Fees Regulation 130/91. 

 Vehicle Use on Crown Lands Resource 

Roads Regulation 145/91. 

 Identifies requirement for and issuance of leases, permits, 

easements and rights‐of‐way for specified works on provincial 

Crown lands. Work permits will be required. 

The Dangerous Goods 

Handling and 

Transportation Act, 

C.C.S.M. c. D12  

 Dangerous Goods Handling and 

Transportation Fees Reg. 164/2001. 

 Dangerous Goods Handling and 

Transportation Reg. 55/2003. 

 Environmental Accident Reporting Reg. 

439/87. 

 Hazardous Waste Reg. 195/2015. 

 Storage and Handling of Petroleum 

Products and Allied Products 

Reg.188/2001. 

 Identifies requirements for handling, containment and 

transportation of substances that could cause damage to 

personal safety or the environment. 

 Outlines reporting requirements in the case of an accidental 

spill. 

 Defines categories of hazardous wastes and registration of 

generators of hazardous waste. 

 Outlines requirements of storage systems for petroleum 

products. 

 Permit required for carriers, and to dispose of hazardous waste. 
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Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

The Endangered Species 

and Ecosystems Act, 

C.C.S.M. c. E111  

 Threatened, Endangered and 

Extirpated Species Reg. 25/98. 

 Regulates the protection of Manitoba’s threatened and 

endangered species. Conserves and protects threatened and 

endangered ecosystems in Manitoba and promotes their 

recovery. 

 Permit needed to kill, take, collect, or capture an endangered 

species. 

The Fires Prevention and 

Emergency Response Act 

C.C.S.M. c. F80 

 N/A   Any activities associated with combustible materials. 

 Provides for control of activities regarding the prevention, 

detection and extinguishment of fires.  

 Work camp occupancy permit required. 

Forest Act, C.C.S.M. c. F150   Forest Use and Management 

Regulation, 227/88 R 

 Permit required to enter forest land to cut or remove timber. 

The Groundwater and 

Water Well Act 

C.C.S.M. c. G110 

 Groundwater and Water Well (General 

Matters) Regulation 214/2015. 

 Well Standards Regulation 215/2015. 

 The purpose of this Act is: 

o to provide for the protection and stewardship of 

Manitoba's aquifers and groundwater;  

o to ensure that the construction, maintenance and sealing 

of wells and test holes meet standards that protect; 

o the environmental quality of Manitoba's aquifers and 

groundwater, and human health and safety; 

o to provide for the collection and sharing of well, aquifer 

and groundwater information to better understand, 

manage, conserve, protect, develop and use Manitoba's 

aquifers and groundwater. 
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Act 
Regulations/Policy with Potential Project 

Implications 
Regulatory Objectives, Project Linkages and Permits 

The Heritage Resources Act, 

C.C.S.M. c. H39.1  

 Heritage Resources Forms Regulation 

99/86. 

 Heritage Objects Designation 

Regulation 160/89. 

 Heritage Sites Designation Regulation 

122/88R. 

 Designates heritage sites and identifies protections for heritage 

resources and heritage resource sites, including the 

requirement to conduct a Heritage Resource Impact 

Assessment (HRIA).  

 A permit is required for the HRIA. 

The Highway Traffic Act, 

SM 1985‐86, c. 3 

 Designated Construction Zones 

Regulation 145/2014. 

 Provides guidelines and requirements for vehicles and driving 

on Manitoba highways. 

The Mines and Minerals 

Act, C.C.S.M. c. M162  

 Quarry Minerals Regulation, 1992, 

Reg.65/92. 

 Drilling Regulation, 1992, Reg. 63/92. 

 Identifies and outlines requirements for sustainable 

development of mineral product exploration and production, 

including quarrying, in Manitoba.  

 Quarry permits will be required. 

The Noxious Weeds Act, 

C.C.S.M. c. N110  

 Noxious Weeds Reg. 35/96.   Identifies noxious weeds that may adversely impact Manitoba's 

environment or economy, outlines responsibilities to control or 

destroy such weeds and prohibits their spread during 

construction works. 

The Pesticides and 

Fertilizers Control Act, P40 
 Pesticides and Fertilizers Licence 

Regulation, 216/87 R   

 Application license required 

The Public Health Act, P210   N/A   Relates to the preservation of health including conditions that 

may contaminate or pollute air, food or water. 

 Food handling permit is required for construction camps if they 

have kitchen facilities. 
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The Climate and Green Plan 

Implementation Act 

 N/A   Provides a framework through which the government develops 

a plan to reduce greenhouse gas emissions, address the effects 

of climate change, promote sustainable development and 

protect Manitoba's water resources and natural areas. 

The Water Protection Act, 

C.C.S.M. c. W65  

 Aquatic Invasive Species Regulation 

173/2015. 

 Nutrient Management Regulation 

62/2008. 

 Provides protection and stewardship of Manitoba's water 

resources and aquatic ecosystems. 

The Water Resources 

Administration Act, 

C.C.S.M. c. W70  

 N/A   Outlines a framework for the use and administration of water 

control works, including requirements and processes for 

approval of operating guidelines. 

The Water Resources 

Conservation Act 

C.C.S.M. c. W72 

 Water Resources Conservation 

Regulation 179/2010. 

 Provides for the conservation and protection of Manitoba's 

water resources, and of the ecosystems associated with and 

reliant upon those water resources. 

The Water Rights Act, 

C.C.S.M. c. W80  

 Water Rights Regulation 126/87.   Identifies rights and use of water in Manitoba and prohibitions 

against diversion of water or operation of water works and sets 

requirements for permitting and protections of aquatic 

ecosystems. Permits may be required for drainage works. 

The Wildfires Act, C.C.S.M. 

c. W128 

 Burning Permit Areas Regulation 

242/97. 

 Outlines wildfire controls, duties and prohibitions.  

 A permit is required to burn clearing debris. 
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The Wildlife Act, C.C.S.M. 

c. W130  

 General Hunting Regulation, Reg. 

351/87. 

 Hunting Areas and Zones Regulation, 

Reg. 220/86. 

 Trapping Area and Zones Regulation, 

Reg. 149/2001. 

 Wildlife Protection Regulation, Reg. 

85/2003. 

 Designates provincial wildlife lands, regulates licensed harvest 

of wildlife, and identifies other protections for wildlife in 

Manitoba. 

The Workplace Safety and 

Health Act, C.C.S.M. 

c. W210  

 Workplace Safety and Health 

Regulation 217/2006. 

 Operation of Mines Regulation 

212/2011. 

 Outlines safety related duties in the workplace and identifies 

measures to ensure that safe work practices are being followed 

to protect health and safety of workers. 
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APPENDIX 2  

Environmental Inspection Forms 

 

This will be included once developed during Detailed Design 
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